

Staff Summary Report



Council Meeting Date: 10/16/08

Agenda Item Number: _____

SUBJECT: Request to award a construction manager at risk (CMAR) contract with PCL Construction, Inc. for construction services, award a construction management contract with Wilson Engineers, approve an addendum to a design services contract with Carollo Engineers; and approve a project contingency, all related to phase three of the water quality improvements at the Johnny G. Martinez Water Treatment Plant.

DOCUMENT NAME: 20081016PWDR07 JOHNNY G. MARTINEZ WATER TREATMENT PLANT (0811-03) PROJECT NO. 3201091

SUPPORTING DOCS: Yes.

COMMENTS: Total amount for the construction services contract is \$20,644,956, total amount for the construction management contract is \$1,157,870, total amount for the design services contract addendum is \$1,238,907, and the amount of the project contingency is \$1,000,000.

PREPARED BY: Donna Rygiel, Engineering Contract Administrator (x8520)

REVIEWED BY: Andy Goh, Deputy PW Manager/City Engineer (x8896)

APPROVED BY: Glenn Kephart, Public Works Manager (x8205)

LEGAL REVIEW BY: Judi Morgan, Assistant City Attorney (x8227)

FISCAL NOTE: Sufficient funds are available in Capital Improvement Fund No. 3201091.

RECOMMENDATION: Award construction services and construction management contracts, approve design services contract addendum, and approve project contingency.

ADDITIONAL INFO: The scope of work for the CMAR contract includes installation of the following: plate settlers and a clarifier to enhance the solids handling process; fluoride building and associated process equipment; generator and electrical buildings and associated equipment; thickener pump station and associated equipment; wash water recovery basin and pump station modifications; service water and plant water pump station modifications; miscellaneous process equipment replacement; miscellaneous site work including grading, drainage, piping and site electrical; and all electrical work and instrumentation.

The project contingency has been established at \$1,000,000, which is approximately five percent of the construction services contract amount, to cover possible unforeseen conditions arising during construction.

Staff has negotiated the CMAR construction services fee and considers it reasonable for the scope of services. PCL Construction Inc. was selected by a review committee as the most qualified firm following the process set forth in A.R.S. § 34-601-611.

Wilson Engineers will provide construction management services, which includes monitoring and inspection of construction activities, logging and tracking project correspondence, chairing weekly construction meetings, and assisting the City with other construction management duties. Staff negotiated the fee and considers it reasonable for the scope of services. Wilson Engineers was selected by a review committee as the most qualified firm for these services using a qualification based process set forth in A.R.S. § 34-601-611.

The design services contract addendum with Carollo Engineers provides for post design services including responding to requests for information, attending the pre-construction conference, attending construction progress meetings, submittal reviews, and other post design services. The fee was negotiated by staff and is considered reasonable for the scope of services. The original contract amount was \$6,582,235. The previous addenda total \$2,454,010. This addendum will increase the total contract amount to \$10,275,152.

COPY




**CITY OF TEMPE, ARIZONA
PUBLIC WORKS DEPARTMENT
ENGINEERING DIVISION**

CONTRACT DOCUMENTS

FOR

**JOHNNY G. MARTINEZ WATER TREATMENT PLANT
WATER QUALITY IMPROVEMENT PROJECT – GMP 3**

PROJECT NO. 3201091



EXPIRES 9/30/09

**(for Contract General Conditions
and Special Provisions)**

**CONSTRUCTION MANAGER AT RISK
CONSTRUCTION SERVICES**

CITY COUNCIL MEMBERS

Mayor – Hugh Hallman

P. Ben Arredondo
Shana Ellis
Mark Mitchell

Joel Navarro
Onnie Shekerjian
Corey D. Woods

City Manager – Charles W. Meyer
City Engineer – Andy Goh, P.E.

2008

TABLE OF CONTENTS

1.	TERMS AND DEFINITIONS	1
2.	SERVICES OF CM@RISK.....	5
3.	TERM.....	6
4.	CM@RISK'S COMPENSATION.....	6
5.	CITY'S RESPONSIBILITIES	6
6.	GENERAL SCOPE OF SERVICES.....	8
7.	CONTROL OF WORK.....	11
8.	CONTROL OF MATERIALS	14
9.	ENVIRONMENTAL REQUIREMENTS	14
10.	SAFETY REQUIREMENTS.....	15
11.	COMMENCEMENT, PROSECUTION AND PROGRESS	20
12.	SUBCONTRACTOR AND SUPPLIER SELECTIONS.....	21
13.	WARRANTY.....	22
14.	INSURANCE.....	22
15.	BONDS.....	26
16.	MEASUREMENTS AND PAYMENTS	26
17.	RECORD KEEPING AND FINANCE CONTROLS	27
18.	MISCELLANEOUS REMOVAL AND RELOCATIONS	28
19.	APPROXIMATE QUANTITIES	28
20.	MISCELLANEOUS WORK AND ALLOWANCES.....	28
21.	SPECIAL PROVISIONS	29
22.	CORRECTION OF DEFECTIVE WORK.....	31
23.	WITHHOLDING PAYMENT.....	32
24.	TERMINATION	33
25.	PROJECT DOCUMENTS AND COPYRIGHTS	33
26.	CONFLICT OF INTEREST.....	34
27.	COVENANT AGAINST CONTINGENT FEES	35
28.	INDEMNIFICATION	35
29.	DISPUTE RESOLUTION.....	35
30.	ADDITIONAL SERVICES	35
31.	ALTERATION IN CHARACTER OF WORK.....	35
32.	SUCCESSORS AND ASSIGNS	36
33.	COMPLETENESS AND ACCURACY OF CM@RISK'S WORK	36

34. DISSEMINATION OF DATA.....	36
35. PROJECT STAFFING.....	37
36. INDEPENDENT CONTRACTOR.....	37
37. SUBCONTRACTORS.....	38
38. LABOR.....	38
39. RECORDS/AUDIT.....	38
40. NOTICES.....	38
41. COMPLIANCE WITH STATE AND FEDERAL LAWS.....	39
42. CONTRACTOR'S LICENSE AND PRIVILEGE TAX LICENSE.....	40
43. FORCE MAJEURE.....	40
44. NON-WAIVER PROVISION.....	40
45. JURISDICTION.....	40
46. ATTORNEYS' FEES AND COSTS.....	40
47. SURVIVAL.....	41
48. MODIFICATION.....	41
49. SEVERABILITY.....	41
50. INTEGRATION.....	41
51. TIME IS OF THE ESSENCE.....	41
52. THIRD PARTY BENEFICIARY.....	41
53. COOPERATION AND FURTHER DOCUMENTATION.....	41
54. EXHIBITS.....	41
55. CONFLICT IN LANGUAGE.....	42
56. HEADINGS.....	42
57. NON-APPROPRIATION.....	42
58. ASSIGNMENT OF CLAIMS.....	42
59. DISPUTES.....	42
60. SEXUAL HARASSMENT.....	42
61. AMENDMENTS.....	42
62. CM@RISK RECORDS.....	42
63. NO CONSTRUCTION AGAINST DRAFTING PARTY.....	43
64. INTERPRETATION OF CONTRACT DOCUMENTS.....	43
65. FORMS.....	43
SIGNATURE PAGE.....	45
LIST OF SUBCONTRACTORS.....	1

STATUTORY PERFORMANCE BOND.....	1
STATUTORY PAYMENT BOND.....	3
CONTRACTOR'S AFFIDAVIT.....	1
AFFIDAVIT OF GENERAL CONTRACTOR/PRIME CONSULTANT.....	2
GUIDELINES FOR IMPLEMENTATION OF HEALTH INSURANCE	3

**CITY OF TEMPE, ARIZONA
PUBLIC WORKS DEPARTMENT
DIVISION OF ENGINEERING**

**CONTRACT FOR CONSTRUCTION MANAGER AT RISK
CONSTRUCTION MANAGEMENT**

This Contract is made and entered into this 16th day of October, 2008, by and between the City of Tempe, an Arizona municipal corporation (“City” or “Owner”) and PCL Construction Inc., a Colorado corporation (“Construction Manager at Risk” or “CM@Risk”).

A. WHEREAS, the City desires to construct the Johnny G. Martinez Water Treatment Plant Water Quality Improvement – GMP 3 in Tempe, Arizona, Maricopa County, Arizona, more particularly described herein;

B. WHEREAS, City and CM@Risk have reached an agreement, memorialized in this Contract, whereby CM@Risk will perform construction services for said improvements for payment by the City as set forth herein;

C. WHEREAS, the City engages CM@Risk to perform professional construction management services and construct the Project known and described as Johnny G. Martinez Water Treatment Plant Water Quality Improvement – GMP 3, Project No. 3201091, (“Project”). Work shall not start until after the date of issuance of Notice to Proceed and shall be completed within four hundred eighty (480) calendar days thereafter.

NOW, THEREFORE, City and CM@Risk, in consideration of the mutual representations and covenants set forth herein, and for other good and valuable consideration, do mutually agree as follows:

1. TERMS AND DEFINITIONS

- 1.1. **“Addendum”** means a document issued by the City prior to City Council award of this Contract that modifies or supersedes portions of the Contract as to additional specifications, forms or other information.
- 1.2. **“Alternate Systems Evaluations”** means alternatives for design, means and methods or other scope considerations that are evaluated by the City using value engineering principles for a potential reduction of construction costs of a quality and functional Project per City requirements.
- 1.3. **“Amendment”** means a written modification of the terms and conditions of this Contract signed by the parties of the Contract.
- 1.4. **“Business Day”** means any calendar day except Saturdays, Sundays and holidays observed by the City.

- 1.5. **“Calendar Day”** means every day shown on the calendar including Saturdays, Sundays and holidays.
- 1.6. **“Change Order”** means a written agreement entered into after the award of CM@Risk that alters or amends the Contract.
- 1.7. **“City” (“Owner”)** means the City of Tempe, a public body or authority and municipal corporation, with whom CM@Risk has entered into this Contract and for whom the services are to be provided pursuant to this Contract.
- 1.8. **“Construction Fee”** means CM@Risk’s total administrative costs, including home office overhead if any, and profit, whether at CM@Risk’s principal or branch offices.
- 1.9. **“CM@Risk” (“Construction Manager at Risk” or “Contractor”)** means the person, firm, corporation or other approved legal entity with whom the City has contracted with to provide design services or construction services.
- 1.10. **“Contingency”** means a fund to cover non-general conditions cost growth during the Project used by CM@Risk with City approval, for charges in material costs or availability, resource availability, production capacity or unforeseen Project circumstances. The amount of CM@Risk’s contingency will be negotiated as a separate line item in each GMP Proposal.
- 1.11. **“City’s Contingency”** means a fund to cover cost growth during the Project used at the sole discretion of the City for costs resulting from City directed changes to the Work to be performed under the Contract or unforeseen site conditions. The amount of the City’s contingency will be set solely by the City.
- 1.12. **“Construction Manager Professional”** means the person, firm or corporation having a Contract with the City to provide construction management services for this Project.
- 1.13. **“Contract”** means this written document, including all addenda, exhibits, attachments and schedules attached thereto, signed by the City and CM@Risk covering the construction phase of the Project. The Contract collectively represents the entire agreement between the City and CM@Risk, and which supersedes any prior negotiations, representations or agreements, either written or oral.
- 1.14. **“Contract Time(s)”** means the number of days or dates related to the construction phase, as stated in construction documents that apply to achievement of substantial completion and/or full completion of the Work.
- 1.15. **“Cost of the Work”** means the direct costs necessarily incurred by CM@Risk in the proper performance of the Work. The Cost of the Work may include direct labor costs, subcontract costs, costs of materials and equipment incorporated in the completed Work, costs of other materials and equipment, temporary facilities, building permit fees, materials testing, and related items. The Cost of the Work

shall not include CM@Risk's construction fee, general conditions fee, taxes, bonds, or insurance costs.

- 1.16. **"Cost Model"** means a breakdown of the scope of the Project that is initially developed by CM@Risk during the conceptual design phase and based on information from the Project Team and CM@Risk's records of similar Projects. The model will evolve as the design progresses and be maintained by CM@Risk throughout the design phase and will include any assumptions and clarifications made by CM@Risk. Cost Model will support any cost estimates, Alternative Systems Evaluations and eventually any GMP Proposals, when required by the Project Team. The Cost Model is subject to approval by the City in its sole discretion.
- 1.17. **"Day(s)"** means calendar day(s) unless otherwise expressly stated herein.
- 1.18. **"Deliverables"** means the Work products prepared by CM@Risk in performing the scope of Work described in the Contract. Some of the major Deliverables to be prepared and provided by CM@Risk during the Design Phase include but are not limited to: construction management plan, Cost Model, Project schedule of values, Alternative System Evaluations, procurement strategies and plans, cost estimates, construction market surveys, cash flow projections, GMP Proposals, Subcontractor procurement plan, Subcontractor Contracts, Subcontractor bid packages, Supplier Contracts, and others as indicated in this Contract or required by the Project Team.
- 1.19. **"Design Professional"** means the person, firm or corporation having a contract with the City to furnish design services for this Project.
- 1.20. **"Drawings"** means documents which visually represent the scope, extent and character of the Work and which have been prepared or approved by the Engineer and the City. Drawings include such documents that have reached a sufficient stage of completion and are released by the Engineer solely for the purposes of review and/or use in performing constructability or biddability reviews and in preparing cost estimates. (E.g., conceptual design Drawings, preliminary design Drawings, detailed design Drawings at 30%, 60%, 90% or 100%, but excluding Shop Drawings and those marked "NOT FOR CONSTRUCTION").
- 1.21. **"Effective Date of this Contract"** means the date specified in this Contract on which the Contract becomes effective, but if no such date is specified, the date on which the last of the parties signs this Contract.
- 1.22. **"Engineer"** means City Engineer acting directly or through its duly authorized representative.
- 1.23. **"Final Acceptance"** means a written final acceptance of the Work prepared by the Engineer, after all Work has been completed in accordance with the Contract and after inspection is completed by the City.

- 1.24. **“General Conditions Costs”** means other than expressly limited or excluded herein, the costs of CM@Risk during the construction phase, including but not limited to: payroll costs for the Project manager or construction manager (but not both) for Work conducted at the Site; payroll costs for the superintendent and full-time general foremen; payroll costs for management personnel resident and working on the Site; workers not included as direct labor costs engaged in support functions (e.g., loading/unloading, clean-up); costs of offices and temporary facilities including office materials, office supplies, office equipment, minor expenses, utilities, fuel, sanitary facilities and telephone services at the Site; costs of consultants not in the direct employ of CM@Risk or Subcontractors; and fees for permits and licenses.
- 1.25. **“Guaranteed Maximum Price (GMP)”** means the offer of a proposal detailing the qualifications, assumptions, exclusions, value engineering and any and all other requirements set forth in the scope of Work for the construction phase. The “GMP” as used in this Contract shall mean the same as the term “Bid” as it is used in the MAG Specifications.
- 1.26. **“Laws and Regulations; Laws or Regulations”** means any and all applicable laws, rules, regulations, ordinances, codes and orders of any and all federal, state, and local governmental bodies, agencies, authorities and courts having jurisdiction over the subject Project, site, and/or any Work pursuant to this Contract.
- 1.27. **“MAG Specifications”** means the Maricopa Association of Governments Uniform Standard Specifications, Maricopa Association of Governments Standard Details for Public Works Construction, latest edition, and the City of Tempe Supplement thereto. The definitions set forth in MAG Specifications shall govern unless expressly defined herein.
- 1.28. **“Notice of Award”** means the written notice by the City to CM@Risk stating that upon compliance by CM@Risk with the conditions precedent enumerated therein, within the time specified, the City anticipates the execution of this Contract.
- 1.29. **“Notice to Proceed”** means written notification from the City to CM@Risk establishing the date on which performance of CM@Risk’s obligations under this Contract shall begin.
- 1.30. **“Progress Payment Application”** means the form accepted by the City and used by CM@Risk in requesting progress payments or final payment for Work performed under this Contract, which includes supporting documentation as required by the Contract or the City.
- 1.31. **“Project”** means the total design and construction of improvements or services and/or Work to be performed by CM@Risk. This definition replaces the MAG Specification definition for Project.
- 1.32. **“Project Team”** means a construction services unit consisting of a Design Professional, CM@Risk, the City (department representatives, design Project

manager, construction Project manager), Construction Manager Professional and other persons who are responsible for making decisions regarding the Project, as approved by the City. Any other persons to be included in the Project Team shall be identified in the preconstruction conference, and are subject to approval by the City.

- 1.33. **“Samples”** means physical examples of materials, equipment or workmanship representative of a part of the construction phase establishing the standards by which that portion of the construction phase Work will be evaluated.
- 1.34. **“Shop Drawings”** means all drawings, diagrams, illustrations, schedules and other data or information specifically prepared or assembled by or for CM@Risk and submitted by CM@Risk to illustrate some portion of the Work. This replaces the MAG Specifications definition for Shop Drawings.
- 1.35. **“Specifications”** means the technical specifications for the construction phase of this Project consisting of written technical descriptions of materials, equipment, construction systems, standards and workmanship as applied to the Work and administrative details applicable thereto.
- 1.36. **“Subcontractor” or “Subconsultant”** means an individual, firm, entity or corporation other than CM@Risk’s employees, having a contract with CM@Risk to perform a portion of the design phase services or construction phase Work at the site for which CM@Risk is responsible. Subcontractors shall be selected through the Subcontractor bid process described in Section 12 of this Contract.
- 1.37. **“Substantial Completion”** means when the Work, or when a portion of the Work, is sufficiently complete so that the City can occupy and use the Project or a portion thereof for its intended purposes. Substantial Completion shall be determined by the City in its sole discretion.
- 1.38. **“Supplier”** means a manufacturer, fabricator, supplier, distributor, materialman or vendor having a direct contact with CM@Risk or with any Subcontractor to furnish materials or equipment.
- 1.39. **“Total Float”** means number of calendar days by which the design phase services or construction phase Work or any part of the same may be delayed without necessarily extending a pertinent schedule milestone in the Project schedule, as determined by the City.
- 1.40. **“Work”** means any or all of the improvements as required by the Contract, and the construction, demolition, reconstruction and/or repair of all or any portion of such improvements, and all labor, services, incidental expenses, and material necessary or incidental thereto. This definition replaces the MAG Specifications definition for Work.

2. SERVICES OF CM@RISK

- 2.1. CM@Risk shall perform the following professional construction management

services required by and in accordance with this Contract and in accordance with the degree of care, skill and judgement that a professional construction manager in Arizona would exercise under similar conditions. CM@Risk will, at all times, perform the required services consistent with sound and generally accepted construction, construction management and design services practices.

- 2.2. CM@Risk has assigned Russell Moore as the Project manager for this Contract. Prior written approval by the City is required in the event CM@Risk requests a change of Project manager. CM@Risk shall submit the qualifications of any proposed substituted personnel to the City for approval.
- 2.3. CM@Risk shall furnish construction administration services as described in Exhibit "A". Where applicable, the services being provided under this Contract include the following:
 - 2.3.1. CM@Risk shall furnish any and all plant, materials, labor, construction equipment, services and transportation (all applicable taxes included) required for performing all Work for the installation of the Project.
 - 2.3.2. The full street or physical address of the construction Work location is Fifth Street, Forest Avenue, Mill Avenue, Apache Boulevard, Myrtle Avenue, and Sixth Street. CM@Risk Contractor shall list each Work location in any and all contracts with each Subcontractor at any level and each Subcontractor shall include each Work location in any and all contracts with its Subcontractors at any level.

3. TERM

CM@Risk shall complete all services per the terms of the Contract, free and clear from any and all claims, liens and changes whatsoever, within four hundred eighty (480) calendar days of the "Notice to Proceed" date issued by the City. In the event delays are experienced beyond the control of CM@Risk, the schedule may be revised by the City in its sole discretion.

4. CM@RISK'S COMPENSATION

- 4.1. Total compensation for the services performed shall be the sum of \$20,644,956.00, which is the Guaranteed Maximum Price (GMP), as established in the attached Exhibit "A" attached hereto and incorporated herein by this reference.
- 4.2. City will pay CM@Risk installments based on monthly progress reports and detailed invoices submitted by CM@Risk. Such payments will be made within thirty (30) days after receipt and approval by the City.

5. CITY'S RESPONSIBILITIES

- 5.1. City may designate a Construction Manager Professional for the term of this Contract. When designated, the Construction Manager Professional has authority to administer this Contract and will monitor compliance with all terms and

conditions stated herein. All requests for information from or a decision by the City on any aspect of the Work will be directed to the Construction Manager Professional.

- 5.2. City will review Deliverables by CM@Risk, provide prompt responses to questions and render decisions to minimize delay in the progress of CM@Risk Work. City will keep CM@Risk advised concerning the progress of the City's review of the Work. CM@Risk agrees that the City's inspection, review, acceptance and/or approval of CM@Risk's Work shall not relieve CM@Risk's responsibility for errors or omissions of CM@Risk or any of its Subcontractors.
- 5.3. Unless included in CM@Risk's services as identified in herein, the City will furnish the following:
 - 5.3.1. One copy of its maps, records, laboratory tests, survey ties and benchmarks, or other data in its possession pertinent to the services. However, CM@Risk shall be solely responsible for researching the records, requesting specific drawings or information, and independently verifying all data.
 - 5.3.2. Available City data on policies, regulations, standards, criteria and studies relevant to the Project.
- 5.4. City additionally will:
 - 5.4.1. Contract separately with one or more Design Professionals to provide architectural and/or engineering design services for the Project. The scope of the services for the Design Professional will be provided to CM@Risk for informational purposes only. CM@Risk shall have no right to limit or restrict any changes of such services that are otherwise mutually acceptable to the City and Engineer.
 - 5.4.2. Supply all necessary copies of programs and reports reasonably required by CM@Risk.
 - 5.4.3. Provide CM@Risk with adequate information regarding the City's requirements for the Project.
 - 5.4.4. Give prompt written notice to CM@Risk in the event the City becomes aware of any default or defect in the Project or nonconformance with the Drawings and/or Specifications.
 - 5.4.5. Notify CM@Risk of changes concerning or affecting budget allocations.
 - 5.4.6. Authorize the Engineer to approve the Project budget and Project schedule, render decisions and furnish information to CM@Risk.

6. GENERAL SCOPE OF SERVICES

6.1. CM@Risk Requirements and Conditions.

6.1.1. Licenses and Permits. The Subcontractors must carry the appropriate State of Arizona Contractor's license for the proposed Work at the time of bid. If the Subcontractor does not have the appropriate license, the City reserves the right to reject its bid and to have the award made to the lowest bidder who has the appropriate license. Prior to execution of this Contract, CM@Risk must possess a valid City of Tempe transaction privilege license and shall provide the permit number of such for validation and must carry the appropriate State of Arizona Contractor License.

6.2. Examination of Premises.

6.2.1. CM@Risk shall visit the site of the Project and shall fully acquaint itself with the conditions as they exist, so that it may fully understand the facility, difficulties and restrictions attending the execution of the Work.

6.2.2. Subcontractor bidders shall also thoroughly examine and be familiar with the Specifications and other Contract requirements. The failure of CM@Risk to obtain, receive or examine any addenda to the proposed Contract, or to visit the site and acquaint itself with the conditions there existing, shall not relieve it from any obligation with respect to its proposal.

6.2.3. By submitting a proposal, CM@Risk agrees that it has examined the site, Specifications and the Contract and accepts, without recourse, all site conditions and the proposed Contract, except for conditions that could not have been reasonably foreseen or discovered upon examination of the site, specifications and the Contract.

6.3. Project Meetings. CM@Risk shall attend Project Team meetings and all other meetings as directed by the City.

6.4. CM@Risk shall perform any and all services described herein, in a proactive manner and consistent with the intent of the most current Drawings and Specifications. CM@Risk will promptly notify the City in writing in the event that CM@Risk determines that any Drawings or Specifications are inappropriate for the Project and/or cause changes in the scope of Work.

6.5. Description of Work. The proposed Work to construct approximately 4,300 feet of new water line in Fifth Street, Forest Avenue, and Mill Avenue, construction of approximately 3,000 feet of new 12 inch waterline in Apache Boulevard, construction of approximately 900 feet of new waterline in Myrtle Avenue at Sixth Street together with associated Work as described in the attached Specifications.

6.6. Traffic Control.

- 6.6.1. All traffic shall be regulated in accordance with MAG Standard Specifications and MAG Standard Details; the City of Phoenix Barricade Manual, latest edition, with City of Tempe revisions, available through the City of Tempe Transportation Division (Transportation) at 480-350-8219; the Manual on Uniform Traffic Control Devices (MUTCD); and any special provisions included herein.
- 6.6.2. At the time of the pre-construction conference, CM@Risk shall designate an American Traffic Safety Services Association (ATSSA) certified individual who is well qualified and experienced in construction traffic control and safety, to be responsible for implementing, monitoring, and altering traffic control measures as necessary to insure that traffic is carried through the work area in an effective manner and that motorists, pedestrians, bicyclists, and workers are protected from hazard and accidents. At the same time, the City shall designate a representative who will be responsible to see that all traffic control and traffic control alterations are implemented per these traffic control specifications.
- 6.6.3. CM@Risk shall have the full responsibility and liability for traffic control for this Project. CM@Risk shall submit a Traffic Control Plan to the Transportation Division for approval one week prior to beginning Work under this Contract. It shall be noted that traffic under this Contract shall include all motor vehicles, bicyclists, and pedestrians.
- 6.6.4. During construction it may be necessary to alter traffic control as approved by the Transportation Division. Alterations to traffic control shall be in accordance with the latest edition of Part VI of the Manual on Uniform Traffic Control Devices: "Traffic Control for Streets and Highway Construction and Maintenance Operations"; the latest edition of the ADOT Traffic Control Manual; or the City of Phoenix Barricade Manual, latest edition, with City of Tempe revisions. The most restrictive manual shall apply.
- 6.6.5. No measurement will be made for traffic control. No payment will be made for traffic control. The cost thereof shall be included in the GMP Proposal for the construction or installation of the items to which such traffic control is incidental or appurtenant. Any revisions shall be submitted to the Transportation Division for review and approval.
- 6.6.6. In the event CM@Risk damages any traffic signal equipment, traffic signal conduit, and/or circuits, it shall have them repaired immediately at its expense by an electrical contractor that has had traffic signal experience which is pre-approved by the City. Any damage repaired by the City will be billed to CM@Risk at twice the City's cost.
- 6.6.7. CM@Risk shall notify all adjacent or affected residents or businesses at least forty-eight (48) hours in advance of any street, alley, sidewalk, and

driveway closures and make suitable arrangements to have all vehicles moved to a satisfactory location outside the closed area.

6.6.8. Pedestrian access shall be maintained along the length of the Project at all times per the requirements of the Americans with Disabilities Act, and as approved by the City Transportation Division.

6.6.9. Speed limits shall be strictly enforced.

6.6.10. For more information, please contact the City Transportation Division at (480) 350-8219.

6.7. Haul Permit. In any operation where more than one-tenth of an acre of surface area is disturbed and/or when unpaved onsite haul roads are used, CM@Risk will obtain a Maricopa County Earth Moving Permit as required under Rule 200 of the Maricopa County Division of Air Pollution Control Requirements. This permit will require that a Control Plan to mitigate dust and tracking problems be submitted to the County for approval prior to issuance of the Earth Moving Permit. The Control Plan should be submitted to the City for review prior to County submittal to ensure that all elements of the planned operation are covered. Please contact the Maricopa County Division of Air Pollution Control at 602-506-6700 for additional details.

In addition, all Contractors hauling fill or excavation materials, where the haul exceeds five thousand (5,000) cubic yards or when the duration of the haul is more than ten (10) working days, are required to obtain a City of Tempe haul permit before the hauling operation begins. Prior to receiving a hauling permit, CM@Risk must submit the required certificate of insurance, a plan showing the proposed haul routes and a complete schedule of the hauling operation to the City Transportation Division. Prior to submittal, CM@Risk should contact Engineering Services for complete details for issuance of the City of Tempe haul permit.

6.8. Clean-Up. CM@Risk shall, upon completion of the Work, remove all temporary construction facilities, debris, and unused materials provided for in the Work, and put the site of the Work and public right-of-way in a neat and clean condition. No special payment will be made for this item.

6.9. Alteration of Work.

6.9.1. In the event that significant changes in the scope of the Work, and/or changes in the quantities due to contingencies of construction become necessary, such changes shall be made in accordance with Section 104.2 of General Conditions in the MAG Specifications.

6.9.2. The costs associated with any extra Work as authorized by the contracting agency must be approved prior to the start of Work. Extra Work performed on an actual cost basis shall be submitted for approval within twenty-one (21) days after the completion of such Work. The final costs

for additional Work shall also include any and all charges associated with extended general conditions or Contract acceleration.

- 6.10. Subsidiary Work. All Work called for in the Plans and Specifications shall be performed by CM@Risk and unless a specific bid item is provided for the Work, then such portion of the Work will be considered subsidiary to other Work for which payment is provided.

7. CONTROL OF WORK

- 7.1. Interpretations of Drawing and Documents. If any Subcontractor submitting a bid for the proposed Work or any part thereof is in doubt as to the true meaning of part of the Contract, or finds discrepancies in or omissions from the Contract, such Subcontractor may submit to the Engineer a written request for an interpretation or correction thereof. The Subcontractor submitting the request will be responsible for its prompt delivery. Any interpretations or corrections of the proposed documents will be made by Addendum duly issued, and a copy of each addendum will be mailed or delivered to CM@Risk who shall distribute the addendum to the appropriate Subcontractor(s). The City will not be responsible for any other explanation or interpretations of the documents.
- 7.2. CM@Risk's Representative. CM@Risk shall at all times be present at the Work in person or represented by a foreman or other properly designated agent. Instructions and information given to CM@Risk's foreman or agent on the Work shall be considered as having been given to CM@Risk.
- 7.3. Relocation of Utilities. All utilities in conflict with the new Work will be relocated by the City except as otherwise provided in the Plans and Specifications.
- 7.4. Supervision by CM@Risk. CM@Risk will supervise and direct the Work. It will be solely responsible for the means, methods, techniques, sequences and procedures of construction. CM@Risk will employ and maintain on the Work a qualified supervisor or superintendent who shall have been designated in writing by CM@Risk as CM@Risk's representative at the site. The supervisor shall have full authority to act on behalf of CM@Risk and all communications given to the supervisor shall be as binding as if given to CM@Risk. The supervisor shall be present on the site at all times as required to perform adequate supervision and coordination of the Work.
- 7.5. Construction Staking. Construction staking shall be provided by CM@Risk. Repair or replacement of construction stakes that have been knocked out due to CM@Risk's Work or lack of Work, weather conditions, traffic or vandalism will be performed at CM@Risk's sole expense.
- 7.6. Survey Control Points. Existing survey monuments shall be protected by CM@Risk or removed and replaced under the direct supervision of the Engineer. Prior to construction, it is the responsibility of CM@Risk to notify the Engineer of any survey monuments which need to be referenced off of the monument. Any monuments which are lost and have not been referenced off due to CM@Risk's

negligence and/or lack of notification to the Engineer shall be replaced at CM@Risk's expense. Lot corners shall not be disturbed without knowledge and consent of the property owner and only after such corner has been properly referenced for replacement.

- 7.7. Authority of the Construction Manager Professional. The Construction Manager Professional shall act as the Engineer's designated representative during the construction period. Construction Manager Professional shall advise on questions concerning coordination with the City, public safety, and quality and acceptability of materials and Work performed. The Construction Manager Professional or the Construction Manager Professional's assigned inspector shall interpret the intent of the Contract in an unbiased manner.

The Construction Manager Professional or Construction Manager Professional's assigned inspector shall be present on the site at times during construction to monitor the Work and to maintain records for Contract management. The Construction Manager Professional shall promptly make decisions relative to the interpretation of the Contract so as to minimize delays in construction. The Construction Manager Professional will not be responsible for directing construction, control, techniques, sequence, or procedures, or for directing job safety.

- 7.8. Shop Drawings, Schedules & Samples.

7.8.1. In time for each to serve its proper purpose and function, CM@Risk shall submit to the Engineer such schedules, reports, drawings, lists, literature samples, instruction, directions, and guarantees as are specified or reasonably required for construction, operation, and maintenance of the facilities to be built and/or furnished under this Contract.

7.8.2. Shop drawings and data shall be submitted to the Engineer in such number of copies as will allow Engineer to retain four (4) copies of each submittal. The submittal shall clearly indicate the specific area of the Contract for which the submittal is made. The additional copies received will be returned to CM@Risk's representative at the job site. The Engineer's notations of the action taken will be noted on one (1) of these returned copies.

7.8.3. The above drawings, lists, prints, samples, and other data shall become a part of the Contract and a copy of the same shall be kept with the jobsite Contract, and the fabrications furnished shall be in conformance with the same. However, the Engineer's review of the above drawings, lists, prints, specifications, samples, or other data shall not release CM@Risk from its responsibility for the proper fulfillment of the requirements of this Contract nor for fulfilling the purpose of the installation nor from its liability to replace the same, should it prove defective or fail to meet the specified requirements.

- 7.9. As-Built Plans. CM@Risk shall provide and maintain accurate field data on a red-lined set of Contract plans, which are to be kept current and submitted as

complete at the conclusion of the construction. These record plans will be used as documentation for progress payments, and upon Project completion, for the preparation of 'as-built' file plans by the Design Professional. All 'as-built' information shall be on 3 ml double matte black line mylar and shall be 24" x 36" in size. Final payment will not be issued until all record Plans and as-built information are submitted by CM@Risk, and certified to be complete by the Design Professional of record.

- 7.10. Underground Utilities. Underground utilities indicated on the plans are in accordance with maps furnished by the City and by each utility company. The locations are only approximate and require verification prior to construction as mandated by City requirements for underground street crossings and potholing.
- 7.11. Inspection. CM@Risk is responsible for complying with the Specifications and is hereby forewarned that final approval of any Work will not be given until the entire Project is completed and accepted. Prior to "final inspection" on any City facilities requiring a building permit, CM@Risk must call for final inspections from the Development Services and Public Works Departments of the City. The final inspection must be completed prior to final acceptance and payment by the Engineer.
- 7.12. Substantial Completion. Upon Substantial Completion of the Work or, if applicable, any portion of the Work, City shall release to CM@Risk all retained amounts relating, as applicable, to the Work or completed portion of the Work, less an amount up to two and one half times (2.5) the reasonable value of all remaining or incomplete items of Work as noted in a certificate of Substantial Completion.
- 7.13. Beneficial Occupancy. "Beneficial occupancy" is use of a facility or Project, in whole or in part, by the owner for its intended purpose. This may occur even though some Work of the Contract remains undone. Prior to such use or occupancy, the City will prepare a written agreement with CM@Risk and complete a partial acceptance inspection. Beneficial occupancy will apply to general right of way projects only.
- 7.14. Completion of the Work. Completion of the Work is full completion of all construction associated with this Contract, including, but not limited to punch list items, close out documentation, operation and maintenance manuals, warranties, and record plans as certified by the Design Professional.
- 7.15. Final Acceptance and Guarantee. "Final Acceptance" shall mean a written final acceptance of the Work by the Engineer. No previous inspection shall relieve CM@Risk of the obligation to perform the Work in accordance with the Contract. No payment, either partial or full, by the City to CM@Risk shall excuse any failure by CM@Risk to comply fully with the Contract. CM@Risk shall remedy all defects, and shall incur the cost of any damage to other Work resulting therefrom.
- 7.16. Warranty. The Work performed under this Contract shall be guaranteed for a period of one (1) year from the date of Final Acceptance.

- 7.17. Emergencies. In any emergency affecting the safety of persons and/or property, CM@Risk shall act, at its discretion, to prevent threatened damage, injury or loss. MAG Specification 107.5 applies to this provision.

8. CONTROL OF MATERIALS

- 8.1. Excess Materials. Excess or unsuitable material, broken asphaltic concrete and broken portland concrete shall be disposed of by CM@Risk. CM@Risk shall, prior to commencement of the Work, submit a letter to the Engineer stating the location of disposal site(s) for all excess material and certifying that it has obtained the property owner's permission for the disposal of all surplus material.

8.2. Quality Control.

- 8.2.1. All material shall be new and of the specified quality and equal to the accepted samples, if samples have been submitted. All Work shall be done and completed in a thorough, workmanlike manner, notwithstanding any omission from this Contract; and it shall be the duty of CM@Risk to call the Engineer's attention to apparent errors or omissions and request instruction before proceeding with the Work.
- 8.2.2. The Engineer may, by appropriate instruction, correct errors and supply omissions, which instructions shall be as binding upon CM@Risk as though contained in the original Contract.
- 8.2.3. At the option of the Engineer, materials to be supplied under this Contract will be tested and/or inspected either at its place of origin or at the site of the Work. CM@Risk shall give the Engineer written notification well in advance of actual readiness of materials to be tested and/or inspected at point of origin. Satisfactory tests and inspections at the point of origin shall not be construed as a final acceptance of the material nor shall it preclude retesting or reinspection at the site of the Work.

9. ENVIRONMENTAL REQUIREMENTS

- 9.1. CM@Risk shall comply with all federal, state, and municipal regulations, laws, and policies relating to air, ground water quality, and water conservation. In addition, the following requirements are applicable for City construction projects.
- 9.1.1. Non-pick up sweepers will not be allowed except as required to make joints during chip sealing operations.
- 9.1.2. Water flooding of trenches with potable water will not be permitted.
- 9.1.3. All paints applied by sprayers shall be of a water-based type.
- 9.1.4. Provisions shall be made to prevent the discharge of construction silt, mud, and debris into City storm drains or streets.

- 9.1.5. Spills of oil, gas, chemical, or any other hazardous materials must be reported and removed by approved procedures. Mitigation measures shall be taken to prevent contamination of construction storage sites.
- 9.1.6. Concrete waste must be disposed of in an approved location and at least twenty-five (25) feet from established landscaping.
- 9.1.7. City refuse roll-off containers shall be used on City projects. Please contact the Sanitation Supervisor, at (480) 350-8268 with any questions.
- 9.1.8. Hazardous wastes shall not be discharged into the City's sanitary sewers or storm drainage system. All waste products shall be disposed of in accordance with applicable regulations.
- 9.1.9. The discovery of archeological ruins or artifacts must be reported immediately, and excavation shall not resume in the identified area until approved by the Engineer.
- 9.1.10. All materials supplied by CM@Risk shall be one hundred percent (100%) asbestos free unless otherwise approved by the City.
- 9.2. No additional payment will be made for compliance with the above items.
- 9.3. In addition to the above, the use of new products made with reclaimed material and meeting Project Specifications is encouraged.

10. SAFETY REQUIREMENTS

CM@Risk shall comply with all applicable federal, state and local health and safety laws, regulations, ordinances, and requirements. In addition, the following requirements are applicable for City construction projects.

10.1. Pre-Contract Requirements.

10.1.1. CM@Risk shall submit current loss history information from all its insurance carriers before this Contract is executed. The information specific to workers' compensation insurance carriers must include a three (3) year history of both its Experience Modification Factor (EMOD) and its loss ratio.

10.1.2. CM@Risk shall provide upon request a copy of its written health and safety program and any required employee training records or certificates.

10.1.3. CM@Risk shall provide certificates of insurance and meet indemnification criteria.

10.2. Contract Requirements. CM@Risk will be required to attend a City safety briefing. The safety briefing session shall address the following issues:

10.2.1. City Safety Rules and Expectations.

10.2.2. Contractor Tailgates. CM@Risk shall conduct tailgate safety meetings regularly to ensure that safety on the job is given priority.

10.2.3. Accident/Injury/Illness Procedures. The Engineer and the Risk Management Division shall be contacted any time an accident, injury or illness occurs on the Project.

10.2.4. Unsafe Acts. CM@Risk employees shall be empowered to stop an unsafe act or condition at City facilities.

10.2.5. Safety Audits. City reserves the right to conduct safety audits at the job site at any time. In addition, the City shall be notified should an OSHA inspection occur at a City job site.

10.2.6. Job and Site Specific Requirements. Site specific requirements such as lockout/tagout rules and evacuation plans shall be covered during the safety briefing as indicated by the Project exposures.

10.2.7. CM@Risk may have the following additional safety requirements based on the exposures of the Project:

- a. CM@Risk shall implement a permit-required confined space program as required under federal and state statutes and/or regulations, and amendments thereto, for all Work that encompasses a space that 1) is large enough and so configured that an employee can bodily enter and perform assigned Work; 2) has limited or restricted means for entry or exit (for example, tanks, vessels, silos, storage bins, hoppers, vaults, and pits are spaces that may have limited means of entry); and 3) is not designed for continuous employee occupancy.
- b. As a part of CM@Risk implementing a confined space program, it is the responsibility of CM@Risk to provide trained attendant(s) and all intrinsically safe confined space entry related equipment (example: ladders, gas detectors, safety harnesses, safety tripods, and electrical devices) as needed for safe entry of a confined space.
- c. When any City employee is required to enter a confined space during the construction phase of a Project, such as for the purpose of inspection, it is the responsibility of CM@Risk to provide a trained attendant and all necessary equipment required for safe entry of the City employee.
- d. Safety will be a part of the agenda for the weekly construction meetings. Items of discussion will be outstanding safety and health issues, current safety meeting topics, environmental issues and any accidents or injuries on the job. City reserves the right to request the

agendas, minutes of the meetings, and documentation of any safety tailgate meetings held on the job site.

10.3. Temporary Barricades.

10.3.1. Temporary barricades shall be regulated in accordance with the City of Phoenix Traffic Control and Barricade Manual, latest edition, with City of Tempe revisions available through the City of Tempe Transportation Division at (480) 350-8219.

10.3.2. No additional payment will be made for temporary barricades. Temporary barricades will be considered subsidiary items to those items for which payment is made.

10.4. Protection of Finished or Partially Finished Work.

10.4.1. CM@Risk shall properly guard and protect all finished or partially finished Work, and shall be responsible for the same until that phase is completed and accepted by the Engineer.

10.4.2. Estimate or partial payment of Work so completed shall not release CM@Risk from such responsibility but he shall turn over the entire Work in full accordance with these Specifications before final payment can be made.

10.5. Blue Stake. CM@Risk is required to notify Blue Stake (602) 263-1100) prior to the excavation of any material in accordance with A.R.S. §§ 40-360.21-32, as amended. CM@Risk shall directly contact the City for the marking of electrical underground apparatus for traffic signals, sprinkler and irrigation facilities.

10.6. Salt River Project Construction Clearance Agreement. Salt River Project requires all contractors who will be working on its facilities to sign a standard form "Construction Clearance Agreement" prior to issuance of a license. This agreement sets forth the requirements to complete the proposed Work in an allotted time frame or to pay full costs for others to complete. It also obligates the contractor to comply with all applicable federal, state, and local laws, rules, regulations, and ordinances including, but not limited to, the OSHA Permit Required Confined Space rules, as amended. CM@Risk is responsible for executing a "Construction Clearance Agreement" with Salt River Project, if required, and furnishing a copy to the City prior to proceeding with any construction on Salt River Project facilities.

10.7. Notification of Property Owners. All property owners that may be affected by the proposed construction activities shall be notified of scope and duration of the construction activities by CM@Risk prior to start of construction.

10.8. Access. Access shall be maintained to adjacent businesses at all times during construction. Where property has more than one point of access, no more than one access shall be restricted or closed at any one time. If only one driveway exists, then access shall be maintained to at least one-half of the driveway at a

time. Access to adjacent private driveways shall be maintained during all non-working hours.

10.9. Protection of Existing Facilities. CM@Risk is to protect all existing facilities during construction. Utility poles that may be affected by the construction activities shall be protected and/or braced by CM@Risk. CM@Risk shall notify the appropriate utility company or agency of any construction that may affect its facilities and state the course of action which will be taken to protect same.

10.10. Storm Water Pollution Prevention Plan and AZPDES Permit.

10.10.1. This Project is subject to Arizona Pollutant Discharge Elimination System (AZPDES) General Permit requirements for discharge from construction activities to waters of the United States. Under provisions of that permit, CM@Risk shall be designated as permittee, and shall be responsible for providing necessary material and taking appropriate measures to assure that all discharges authorized by the General Permit shall be consistent with the terms and conditions of the General Permit. The AZPDES Construction General Permit requirements for construction and Storm Water Pollution Prevention Plan can be viewed at the City of Tempe Engineering Division or downloaded from www.adeq.state.az.us/environ/water/permits/links.html.

10.10.2. CM@Risk shall complete and submit the following:

- a. Notice of Intent (NOI) for Coverage under AZPDES Permit No. AZG2003-001 for Construction Activity Discharges to Waters of the United States, including certification of the signature.
- b. Storm Water Pollution Prevention Plan (SWPPP) for the Project.
- c. Notice of Termination (NOT) of coverage under the AZPDES Construction General Permit.

10.10.3. All Subcontractors shall comply with all requirements of the AZPDES Construction General Permit and the Project SWPPP. The SWPPP shall be kept on the Project site at all times, and shall be retained by the permittee for three (3) years following Project completion.

10.10.4. CM@Risk shall submit completed and signed NOI forms **PRIOR TO THE PROJECT PRECONSTRUCTION CONFERENCE** to the following address: Stormwater Program – Water Permits Section/NOI, Arizona Department of Environmental Quality, 1110 West Washington, Phoenix 5415B-3, Arizona 85007. Copies shall be transmitted to the Engineer at the time of the preconstruction meeting. CM@Risk shall prepare a final SWPPP and submit it at the preconstruction meeting for discussion and approval.

- 10.10.5. Failure by CM@Risk (or any of its appropriate Subcontractors) to submit the NOI forms within this time frame (or to promptly make revisions to those forms as requested by the City) which prevents submittal of the forms to the Arizona Department of Environmental Quality within the mandated deadline of forty-eight (48) hours prior to start of construction will result in delay of the start of construction. CM@Risk will not be entitled to any claim for additional compensation for additional costs resulting from such a delay in the construction start date. The NOI shall be posted on the construction site along with the SWPPP.
- 10.10.6. It is CM@Risk's responsibility to perform inspections of all storm water pollution prevention control devices on the Project on a monthly basis, and following each significant rainfall (0.50 inches or more). CM@Risk is responsible for maintaining those devices in proper working order, including cleaning and/ or repair.
- 10.10.7. All SWPPP reports required under this Contract shall be available to the public in accordance with the requirements of the AZPDES Construction General Permit No. AZG2003-001. CM@Risk, as the permittee of construction activities with storm water discharges covered by the AZPDES Construction General Permit, shall make plans available to the public upon request through the Arizona Department of Environmental Quality.
- 10.10.8. No condition of the AZPDES Construction General Permit as well as the SWPPP shall release CM@Risk from any responsibilities or requirements under other environmental statutes or regulations.
- 10.10.9. Upon total Project completion, acceptance, and de-mobilization, CM@Risk shall submit its completed, signed Notice of Termination (NOT) form to Stormwater Program – Water Permits Section/NOT, Arizona Department of Environmental Quality, 1110 West Washington 5415B-3, Phoenix, Arizona 85007 with a copy to the City's construction Project manager thereby terminating all AZPDES Construction General Permit coverage for the Project.
- 10.10.10. The unit prices for the proposal items shall include all material, labor, and other incidental costs relating to the preparation and submittal of all AZPDES Construction General Permit related forms to Arizona Department of Environmental Quality; preparation, revision and maintenance of the SWPPP; and provision, installation, operation, and maintenance of all pollution control devices. The cost of the activities and items within this provision as provided by CM@Risk is considered incidental to other items and no extra payment will be made for these incidental costs. Such incidental costs shall include CM@Risk costs in order to assure proper operation of the pollution control devices installed, including all maintenance, cleaning, and disposal costs associated with clean-up and repair following storm events or other runoff or releases on the Project.

11. COMMENCEMENT, PROSECUTION AND PROGRESS

- 11.1. Start of Work. Work shall start as soon as practical, and in no case later than seven (7) calendar days after the Notice to Proceed and shall be completed within four hundred eighty (480) calendar days thereafter.
- 11.2. Contract Completion Date. The date established in the Notice to Proceed is for completion of all or specified portions of the Work. This includes items of Work to be completed under an owner allowance or as part of a contingency item. The stated Contract completion date will include weather conditions that are not unusually severe for the area and time of year. This date may be expressed as a calendar date or a number of calendar days after issuance of the Notice to Proceed.
- 11.3. CM@Risk's Construction Schedule. Prior to the start of Work, a construction progress schedule shall be required and shall comply with the requirements of MAG Specification 108.4. In addition, a schedule update comparing actual progress with scheduled progress will be required with the submission of each monthly pay request.
- 11.4. Hindrances and Delays.
- 11.4.1. Except as provided in Section 22, no charge shall be made by CM@Risk for hindrances or delays from any cause during the progress of any portion of the Work embraced in this Contract; but such delays, if due to no fault or neglect of CM@Risk, may entitle CM@Risk to a time extension sufficient to compensate for the delays. The amount of the delay shall be determined by the Engineer provided CM@Risk gives the Engineer immediate notice in writing of the cause of such delay.
- 11.4.2. The parties agree to negotiate for the recovery of actual costs related to expenses incurred by CM@Risk for a delay under the following circumstance:
- a. If the City is solely responsible for the delay which is unreasonable under the circumstances,
 - b. Which delay was not within the contemplation of the parties to the Contract at the time the Contract was entered into, and
 - c. CM@Risk can show the impact of the delay on the critical path of the construction activity as indicated in an approved Construction Progress Management schedule.
- 11.4.3. Unless specifically provided for or otherwise stated herein, the maximum compensation for delays, shall not exceed CM@Risk's actual cost.

11.4.4. This section shall not be construed to void any provisions of this Contract, which require notice of delays, which provide for alternative dispute resolution or other procedures for settlement or which provide for liquidated damages.

11.5. Liquidated Damages. Unless otherwise specified, liquidated damages will be applied in accordance with MAG Specification 108.9. Completion of the Work as stated in this Contract is the same as completion of the Work as stated in MAG Specification 108.9. Damages will be applied at the amounts specified in Table 108.1.

12. SUBCONTRACTOR AND SUPPLIER SELECTIONS

- 12.1. CM@Risk will develop Subcontractor interest, submit the names of a minimum of three (3) qualified Subcontractors for each trade in the Project for approval by the City and solicit bids for the various Work categories. If there are not three (3) qualified Subcontractors available for a specific trade or there are extenuating circumstances warranting such, CM@Risk may request approval by the City to submit less than three (3) names. Without prior approval by the City, no change in the City-approved Subcontractors will be allowed.
- 12.2. If the City objects to any nominated Subcontractor or supplier or to any self-performed Work for good reason, CM@Risk will nominate a substitute Subcontractor or supplier. This provision shall in no way be deemed to diminish CM@Risk's responsibility for Subcontractor or impose liability upon the City for contracting with any Subcontractor.
- 12.3. All Subcontractors doing Work in excess of Thirty Thousand Dollars (\$30,000.00) shall maintain, during the course of the Contract, health insurance for all employees working on this Project and will offer health insurance coverage to eligible dependents of such employees as required by the City of Tempe Guidelines for Implementation of Health Insurance, and Resolution No. 2000.73.
- 12.4. CM@Risk will distribute Drawings and Specifications, and when appropriate, conduct a prebid conference with prospective Subcontractors.
- 12.5. CM@Risk will submit a completed bid tabulation form to the City within a reasonable time after the closing of the bid opening proceedings.
- 12.6. If after award of Subcontractors or suppliers, the City objects to any nominated Subcontractor or supplier, or to any self-performed Work for good cause, CM@Risk will nominate a substitute Subcontractor or supplier, preferably if such option is still available, from those who submitted bids for the Work identified.
- 12.7. CM@Risk, upon opening of bids for Subcontractors will evaluate them including, but not limited to, the evaluation of lower tier Subcontractors, Subcontractor qualification submittals and prospective suppliers selected by each apparent low bidder. CM@Risk will resolve any bid withdrawal, protest or disqualification in connection with the award at no increase in the Cost of the Work.

- 12.8. Within fifteen (15) days after Subcontractor bid opening, CM@Risk will deliver to the City a written notice of intent to award, itemizing the Subcontractors and suppliers selected by CM@Risk. The notice of intent to award will detail: (a) for each Subcontractor agreement, the amount of the bid and the corresponding Subcontractor or supplier; (b) the sum of bids received for all intended Subcontractor agreements; and (c) trade work that CM@Risk intends to self-perform, if any.

13. WARRANTY

CM@Risk warrants to City that the construction, including all materials and equipment furnished as part of the construction, shall be new unless otherwise specified in the Specifications and Contract, of good quality, in conformance with the Specifications and the other CM@Risk Contract and free of defects in materials and workmanship. CM@Risk's warranty obligation excludes defects caused by abuse, alterations or unreasonable failure to maintain the construction by persons other than CM@Risk, Subcontractors or others under CM@Risk control. Nothing in this warranty shall limit any manufacturer's warranty which provides City with greater warranty rights than set forth in herein or in the Contract. CM@Risk will provide City with all manufacturers' warranties and operation and maintenance manuals upon substantial completion of the Work. CM@Risk's warranty shall be for one (1) year and will commence for all portions of the Work upon Final Acceptance of the entire Work as determined by the City under the Contract. All statutory or other warranties, express or implied, related to latent defects will remain in force and are not limited by this provision.

14. INSURANCE

- 14.1. Without limiting any of their obligations or liabilities, the CM@Risk, at its own expense, shall purchase and maintain the minimum insurance specified below with companies duly licensed or otherwise approved by the State of Arizona, Department of Insurance, and with forms reasonably satisfactory to the City. Each insurer shall have a current A.M. Best Company, Inc. rating of not less than A-VII. Use of alternative insurers requires prior approval from the City.

14.2. General Clauses.

14.2.1. Additional Insured. Insurance coverage, except workers' compensation and professional liability, required by this Contract, shall name the City, its agents, representatives, directors, officials, and employees, as additional insureds, and shall specify that insurance afforded CM@Risk shall be primary insurance, and that any self insured retention and/or insurance coverage carried by the City or its employees shall be excess coverage, and not contributory coverage to that provided by CM@Risk.

14.2.2. Coverage Term. All insurance required herein shall be maintained in full force and effect until the Services required to be performed under the terms of this Contract are satisfactorily completed and

formally accepted; failure to do so may constitute a material breach of this Contract, at the sole discretion of the City.

14.2.3. Primary Coverage. CM@Risk's insurance shall be primary insurance as respects the City and any insurance or self insurance maintained by the City shall be in excess of CM@Risk's insurance and shall not contribute to it.

14.2.4. Claim Reporting. CM@Risk shall not fail to comply with the claim reporting provisions of the policies or cause any breach of a policy warranty that would affect coverage afforded under the policy to protect the City.

14.2.5. Waiver. The policies for workers' compensation and general liability shall contain a waiver of transfer rights of recovery (subrogation) against the City, its agents, representatives, directors, officers, and employees for any claims arising out of the Work of CM@Risk.

14.2.6. Deductible/Retention. The policies may provide coverage which contain deductibles or self-insured retentions. Such deductible or self-insured retentions shall not be applicable with respect to the coverage provided to City under such policies. CM@Risk shall be solely responsible for deductible or self-insured retentions and the City may require CM@Risk to secure the payment of such deductible or self-insured retentions by a surety bond or an irrevocable and unconditional letter of credit.

14.2.7. Policies and Endorsements. City reserves the right to request and to receive, within ten (10) working days, information on any or all of the above policies or endorsements.

14.2.8. Certificates of Insurance. Prior to commencing Services under this Contract, CM@Risk shall furnish the City with Certificates of Insurance or formal endorsements as required by the Contract issued by CM@Risk's insurer(s), as evidence that policies providing the required coverages, conditions and limits required by this Contract are in full force and effect. Such certificates shall identify this Contract number and shall provide for not less than thirty (30) days advance written notice by certified mail of cancellation or termination.

14.2.9. Subconsultants/Subcontractors. CM@Risk shall include all Subconsultants and Subcontractors as insured under its policies.

14.3. Workers' Compensation.

14.3.1. CM@Risk shall carry workers' compensation insurance to cover obligations imposed by federal and state statutes having jurisdiction of

CM@Risk employees engaged in the performance of the services and employer's liability insurance of not less than \$100,000 for each accident, \$100,000 disease coverage for each employee, and \$500,000 disease policy limits.

14.3.2. In case services are subcontracted, CM@Risk will require the Subcontractor to provide workers' compensation and employer's liability to at least the same extent as provided by CM@Risk.

14.4. Automobile Liability.

CM@Risk shall carry commercial/business automobile liability insurance with a combined single limit for bodily injury and property damages of not less than \$1,000,000, each occurrence, regarding any owned, hired and non-owned vehicles assigned to or used in performance of CM@Risk's services. Coverage will be at least as broad as coverage Code 1 "any auto" (Insurance Service Office policy form CA 0001 1/87 or any replacements thereof). Such coverage shall include coverage for loading and unloading hazards.

14.5. Commercial General Liability.

CM@Risk shall carry commercial general liability insurance with unimpaired limit of not less than \$1,000,000 for each claim with a \$2,000,000 general aggregate limit. The general aggregate limit shall apply separately to the Services under this Contract or the general aggregate shall be twice the required per claim limit. The policy shall be twice the required per claim limit. The policy shall be primary and include coverage for bodily injury including death, property damage, personal injury, products, completed operations and blanket contractual covering, but not limited to, the liability assumed under the indemnification provisions of this Contract, which coverage shall be at least as broad as Insurance Service Office policy form CG 0001 7/98 or any replacement thereof.

14.5.1. In the event the general liability insurance policy is written on a claims made basis, coverage shall extend for two (2) years past Final Acceptance of the services as evidenced by annual certificates of insurance.

14.5.2. Such policy shall contain a severability of interest provision (also known as cross-liability and separation of insured).

14.6. CM@Risk Professional Liability. To the extent applicable, CM@Risk shall maintain contractor professional liability insurance covering errors and omissions arising out of the services performed by CM@Risk or any person employed by CM@Risk with an unimpaired limit of not less than \$1,000,000 each claim and \$1,000,000 all claims or 10% of the construction budget, whichever is larger. In the event the insurance policy is written on a claims made basis, coverage shall extend for two (2) years past completion and acceptance of services as evidenced by annual certificates of insurance.

14.7. Property Coverage - Valuable Papers. CM@Risk shall carry property coverage on all-risk, replacement cost, agreed amount form with valuable papers insurance sufficient to assure the restoration of any documents, memoranda, reports or other similar data relating to the services of CM@Risk used in the completion of this Contract.

14.8. Health Insurance Requirements.

14.8.1. All Contractors who enter into a Public Works Contract in excess of Thirty Thousand Dollars (\$30,000.00) with the City, after January 1, 2001, must certify that they have, and all of their major Subcontractors will have, health insurance for all employees. Health insurance must be offered to eligible dependents of all such employees. An affidavit must be signed in the form included herein (AFF-2). Major Subcontractors are defined as entities doing Work in excess of Thirty Thousand Dollars (\$30,000.00) as determined at the start of each Project. All required health insurance must be maintained during the entire time of the Contract with the City.

14.8.2. Health insurance is required for all consultant and major Subcontractors employees who work more than one hundred and twenty (120) days in any calendar year. A "work day" consists of any time within a twenty-four (24) hour period, regardless of number of hours that the individual is paid. At this time, health insurance is not required for temporary employees or students working part-time who are enrolled in a recognized educational institution.

14.8.3. The health insurance requirements shall apply to all employees directly involved with this City Project including support and administrative personnel.

14.8.4. All complaints concerning violations of the health insurance requirements shall be filed, in writing, with the Public Works Department, within thirty (30) days from discovery of the violation. An administrative hearing will be held before the Public Works Manager, and a written decision of findings will be provided to the parties to the hearing within ten (10) days thereafter. Appeal from the decision of the Public Works Manager may be made within ten (10) days of the date of the decision by filing a notice of appeal in writing with the Public Works Department. If an appeal is timely filed, an administrative hearing will be held before an administrative hearing officer appointed by the City Manager. The decision of the administrative hearing officer shall be final.

14.8.5. In the event of a finding of violation of the insurance provisions, the company in violation of the provision shall be barred from bidding on, or entering into, any Public Works Contract with the City for a period of three (3) years from the execution of the Contract.

14.8.6. All Contractors subject to the health insurance requirements shall post, in English, notice of the health insurance requirements at their office and at the job site. Signs for posting will be provided by the City at the pre-construction conference for CM@Risk and sent with the executed Contract for Contractors.

15. BONDS

- 15.1. CM@Risk shall execute a bond for any and all Work or services performed hereto, in accordance with A.R.S. § 34-211. Personal or individual bonds are not acceptable. Bonding companies and liability and excess insurance carriers shall be “Best Rated A-VII” or better as currently listed in the most recent “Best’s Key Rating Guide (Property/Casualty)” published by the A.M. Best Company.
- 15.2. Each such bond shall be executed by a surety company or companies duly licensed to do business in the State of Arizona. The bonds shall be written or countersigned by an authorized representative of the surety who is either a resident of the State of Arizona or whose principal office is maintained in this State and the bonds shall have attached thereto a certified copy of power of attorney of the signing official.
- 15.3. Prior to execution of the Contract, CM@Risk shall provide a performance bond and a payment bond, each in an amount equal to the full amount (100%) of the Contract amount. Each bond shall meet the requirements of Arizona Revised Statutes.

16. MEASUREMENTS AND PAYMENTS

- 16.1. Contract Price Adjustments. The increase or decrease in Contract price resulting from a change in the City requested change in Work shall be determined by one or more of the following methods:
 - 16.1.1. Unit prices set forth in the Contract or as subsequently agreed to between the parties;
 - 16.1.2. A mutually accepted, lump sum, properly itemized and supported by sufficient substantiating data to permit evaluation by the City; and
 - 16.1.3. Costs, fees and any other markups.
- 16.2. The markups that shall be allowed on such changes shall be no greater than the markups delineated in the approved GMP as shown on Exhibit “A”.
- 16.3. If an increase or decrease cannot be agreed to as set forth in items 15.1.1 through 15.1.3, above, and the City issues a change order, the cost of the change of the Work shall be determined by the reasonable expense and savings in the performance of the Work resulting from the change, including a reasonable overhead and profit, as may be set forth in the Contract. CM@Risk shall maintain a documented, itemized accounting evidencing the expenses and savings associated with such changes.

- 16.4. If unit prices are set forth in the Contract or are subsequently agreed to by the parties, but application of such unit prices will cause substantial inequity to the City or CM@Risk because of differences in the character or quantity of such unit items as originally contemplated, such unit prices shall be adjusted, in the City's discretion.
- 16.5. If the City and CM@Risk disagree upon whether CM@Risk is entitled to be paid for any services required by the City, or if there are any other disagreements over the scope of Work or proposed changes to the Work, the City and CM@Risk shall resolve the disagreement pursuant to MAG Specification 110.
- 16.6. As part of the negotiation process, CM@Risk shall furnish City with a good faith estimate of the costs to perform the disputed services in accordance with City's interpretations.
- 16.7. If the parties are unable to agree and City expects CM@Risk to perform the services in accordance with City's interpretations, CM@Risk shall proceed to perform the disputed services, conditioned upon City issuing a written order to CM@Risk (i) directing CM@Risk to proceed and (ii) specifying City's interpretation of the services that are to be performed.

17. RECORD KEEPING AND FINANCE CONTROLS

- 17.1. Records of CM@Risk's direct personnel payroll, reimbursable expenses pertaining to this Project and records of accounts between the City and CM@Risk shall be kept on a generally accepted accounting basis.
- 17.2. City, its authorized representative, and/or the appropriate federal agency, reserve(s) the right to audit CM@Risk's records to verify the accuracy and appropriateness of all pricing data, including data used to negotiate Contract and any change orders.
- 17.3. City reserves the right to decrease Contract price and/or payments made on this Contract if, upon audit of CM@Risk's records, the audit discloses CM@Risk has provided false, misleading, or inaccurate cost and pricing data.
- 17.4. CM@Risk shall include a similar provision in all of its contracts with Subconsultants and Subcontractors providing services under the Contract to ensure the City, its authorized representative, and/or the appropriate federal agency, has/have access to the Subconsultants' and Subcontractors' records to verify the accuracy of cost and pricing data.
- 17.5. City reserves the right to decrease Contract Price and/or payments made on this Contract if the above provision is not included in Subconsultant's and Subcontractor's contracts, and one or more Subconsultants and/or Subcontractors do not allow the City to audit it's records to verify the accuracy and appropriateness of pricing data.

18. MISCELLANEOUS REMOVAL AND RELOCATIONS

Miscellaneous removals and relocations shall be construed to mean the removal of all unsuitable materials whether designated or implied by the Plans and Specifications, and shall include but not be limited to the removal of such items as pipes, concrete, asphalt, block, brick, rock, metal, and other comparable items of every nature and description, unless such items are specifically designated in a separate bid item. Also, certain items require temporary removal and reinstallation such as mail box stands, sign posts, survey monument frames and covers, and other comparable items, and are included in this category.

19. APPROXIMATE QUANTITIES

19.1. It is expressly understood and agreed by the parties hereto that the quantities of the various classes of Work to be done and material to be furnished under this Contract, which have been estimated, as stated in the Proposal, are only approximate and are to be used solely for the purpose of comparing, on a consistent basis, the proposals offered for the Work under this Contract; and CM@Risk further agrees that the City will not be held responsible if any claim for damages or for loss of profits because of a difference between the quantities of the various classes of Work as estimated and the Work actually done.

19.2. If any error, omission, or misstatement is found to occur in the estimated quantities, the same shall not invalidate this Contract or release CM@Risk from the execution and completion of the whole or any part of the Work in accordance with the Plans and Specifications herein mentioned, and for the prices herein agreed upon and fixed therefore, or excuse CM@Risk from any of the obligations or liabilities hereunder, or entitle CM@Risk to any damages or compensation except as may be provided for in this Contract.

20. MISCELLANEOUS WORK AND ALLOWANCES

20.1. The following items will be included in the Work with no direct payment allowed. Payment shall be included in the payment for other items for which direct payment is made.

20.1.1. CM@Risk's expenses for, but not limited to: mobilization, job site office, storage facilities, traffic control and public safety devices, sanitary facilities, utilities and telephone.

20.1.2. Cleanup including day-to-day cleanup.

20.1.3. Notification to residents adjacent to this Project prior to start of construction which would affect them.

20.1.4. Water required for compaction or dust control.

20.1.5. Miscellaneous removals and relocations not otherwise specified in the technical provisions.

- 20.1.6. Power pole bracing.
- 20.1.7. Removal of trees twelve inches (12”) or less in diameter.
- 20.1.8. Removal, relocation and/or modification of existing walls and fences.
- 20.1.9. Trimming of trees and bushes.
- 20.1.10. Replacement of plant material and repair of irrigation equipment to meet or exceed conditions existing prior to CM@Risk beginning Work.

21. SPECIAL PROVISIONS

21.1. Permits.

CM@Risk shall be required to obtain all permits and licenses for the Project and pay all applicable fees. City may charge for any of the necessary City of Tempe permits and inspections. CM@Risk shall abide by all stipulations of all license and permits issued for this Project.

21.2. Phone Numbers.

City of Tempe Engineering (Project Manager)	Phil Brown	480-350-8476
Valentine Environmental Engineers	Michael Valentine	480-283-8991
Blue Stake		602-263-1100

21.3. Uniformed Police Officers.

During the course of construction, the City may require a uniformed police officer present to facilitate traffic control per the Tempe Barricade Manual and the Traffic Engineer’s direction. Uniformed police officers will be paid for by the City.

21.4. Open Trenching and Steel Plates.

The maximum amount of open trench in any state of trenching or backfilling shall be limited to five hundred feet (500’). All trenches shall be completely backfilled or covered using steel plates at the end of each working day. The use of steel plates shall not exceed seventy-two (72) hours between completion of Work in trench and final patch. Steel plates are to be installed according to Detail T-450 of the Tempe Supplement to the MAG Details. All steel plates installed will be recessed into the existing pavement by milling until the top of the plate is flush with the top of the pavement.

21.5. Confidentiality of Plans and Specifications.

21.5.1. Any Plans or Specifications CM@Risk receives regarding this Project are for official use only. CM@Risk may not share them with others except as required to fulfill the obligations of its Contract with the City.

21.5.2. All record documents, Shop Drawings and other plans or drawings prepared or submitted by CM@Risk shall include the following language: “Per City of Tempe Guidelines, these Plans are official use only and may not be shared with others except as required to fulfill the obligations of CM@Risk’s Contract with the City of Tempe”.

21.6. Irrigation and Landscape Repair.

CM@Risk shall repair all sprinkler and irrigation systems that are disturbed in the course of the Work. There will be no separate payment for irrigation and landscape repair, the cost of which will be incidental to other bid items. It is highly recommended that CM@Risk meet with owner(s) of irrigation systems prior to construction and note existing operating systems to minimize impact and repair costs.

21.7. Sequence of Construction.

CM@Risk shall submit a Project sequencing schedule to the Engineer for review at the pre-construction conference. CM@Risk is on notice that the City will review the proposed schedule to insure limited community impact.

21.8. Coordination with Other Contractors.

21.8.1. Other projects located on or near the site of Work may be under construction during the Contract period. Coordination between contractors may be required.

21.8.2. Should CM@Risk cause damage to the Work or property of any separate contractor at the site, or should any claim arising out of or resulting from CM@Risk’s performance of the Work at the site be made by any separate contractor against CM@Risk, Design Professional, or Construction Manager Professional or any other person, CM@Risk shall promptly attempt to settle with such other contractor by agreement, or to otherwise resolve the dispute by mediation, arbitration, or at law.

21.8.3. CM@Risk shall, to the fullest extent permitted by laws and regulations, indemnify and hold the City, Design Professional and Construction Manager Professional and the officers, directors, employees, agents and other consultants of each and any of them harmless from and against all claims, costs, losses and damages, (including, but not limited to, all fees and charges of engineers, architects, attorneys and other professionals, and all court arbitration or other dispute resolution costs) arising directly, indirectly or consequentially out of or resulting from any action, legal or equitable, brought by a separate contractor against City, Design Professional or Construction Manager Professional of the officers, directors, employees, agents or other consultants of each and any of them to the extent based on a claim caused by, arising out of, or resulting from CM@Risk’s performance of the Work.

21.8.4. Should a separate contractor cause damage to the Work or property of CM@Risk or should the performance of Work by any separate contractor at the site give rise to any other claim, CM@Risk shall not institute any action, legal or equitable against the City, Design Professional, or Construction Manager Professional or the officers, directors, employees, agents, or other consultants of each and any of them or permit any action against any of them to be maintained and continued in its name or for its benefit in any court or before any mediator or arbitrator which seeks to impose liability on or to recover damages from the City, Design Professional, or Construction Manager Professional or the officers, directors, employees, agents, or other consultants of each and any of them on account of such damage or claim.

21.8.5. If CM@Risk is delayed at any time in performing or furnishing Work by any act or neglect of a separate contractor and the City and CM@Risk are unable to agree as to the extent of any adjustment in completion time attributed thereto, CM@Risk may make a claim for an extension of time. An extension of the completion time shall be CM@Risk's exclusive remedy with respect to the City, Design Professional, or Construction Manager Professional or the officers, directors, employees, agents, or other consultants of each and any of them for activities that are its respective responsibilities.

21.8.6. Cooperation between Contractors shall be in accordance with MAG Specification 105.7.

22. CORRECTION OF DEFECTIVE WORK

22.1. If any portion of the Work is covered over contrary to the request of the City or as required by the Contract or the applicable building standards, it must be uncovered for observation at CM@Risk's expense if requested by City in writing.

22.2. If any portion of the Work, other than those portions required to be inspected or observed by the City or others, prior to being covered, has been covered over, City may request that it be uncovered for inspection or observation, as applicable. If such portion is found to be in accordance with the requirements of the Specifications and other Contract, the cost of uncovering it shall be charged to the City as a change order. If such portion is found not to be in accordance with the requirements of the Specifications and other CM@Risk Contract, CM@Risk shall bear such costs.

22.3. CM@Risk agrees to promptly correct any Work that is found not to be in conformance with the Specifications and other CM@Risk Contract, whether previously inspected or observed by the City's representatives or not unless a specific written waiver of such nonconformance has been provided to CM@Risk by the City. This obligation shall continue for a period of one (1) year from the date of Final Acceptance of the entire Work. Nothing in this Section 21 shall waive any rights that the City may have under Arizona law.

- 22.4. CM@Risk, upon receipt of written notice from the City that the Work is not in conformance with the Specifications or other Contract, shall, within seven (7) days (except in the case of an emergency or item on the schedule critical path, which will require immediate response) commence correction of such nonconforming Work, including, without limitation, the other parts of the Work affected by the nonconforming Work. If CM@Risk fails to commence the necessary steps within seven (7) days, the City, in addition to any other remedies provided under the Contract, may at the end of the seven (7) day period provide CM@Risk with notice that the City will commence to correct such nonconforming Work with its own or other forces. CM@Risk shall be responsible for all costs and expenses that the City incurs in remedying any Work not in conformance with the Specifications or the other Contract, including, without limitation, at the City's sole discretion any of City's own staff time costs and all fees incurred by The City. The City will notify CM@Risk of its intent to make such corrections at or before the commencement of the corrective Work.
- 22.5. The one (1) year period referenced in Section 14 applies only to CM@Risk's obligation to correct Work not in conformance with the Contract and shall not constitute a period of limitations with respect to any other rights or remedies the City may have with respect to CM@Risk's other obligations under the Contract or under applicable law.

23. WITHHOLDING PAYMENT

City may withhold payment from any Progress Payment Application to the extent necessary to protect the City from loss because of:

- 23.1. Unsatisfactory job progress as determined by the City;
- 23.2. Disputed Work or materials;
- 23.3. Defective Work not remedied;
- 23.4. Claims or other encumbrances filed or reasonable evidence indicating probable filing of claims or other encumbrances by Subcontractors;
- 23.5. Failure of CM@Risk to make payment to any Subcontractors within seven (7) days after receipt of each progress payment;
- 23.6. CM@Risk's failure to perform any of its contractual obligations under the Contract or any other agreement with the City;
- 23.7. Deficiencies or claims asserted by the City against CM@Risk arising from any other Project;
- 23.8. Damage to the City or a separate CM@Risk caused by the fault or neglect of CM@Risk or any Subcontractor to the extent not covered by insurance;

- 23.9. Reasonable evidence that the entire Work or portion of the Work that the City has agreed to accept separately will not be substantially complete within the Contract time(s) due to delay for which CM@Risk is responsible, or that the unpaid balance of the Guaranteed Maximum Price will not be adequate to cover completion of the entire Work and liquidated damages for any anticipated unexcused delay for which CM@Risk is responsible; or
- 23.10. Any other reason which is the City's reasonable judgment disqualified CM@Risk from receiving the full amount of the application for payment.
- 23.11. City, pursuant to and in accordance with A.R.S. § 34-601 *et seq.*, reserves the right to withhold funds from the CM@Risk's progress payments up to the amount equal to resolve claims the City may have against CM@Risk, until such time as the settlement on those claims is reached.

If the above basis for withholding payment is remedied, payment shall be made within fourteen (14) days for amounts previously withheld. Prior to any withholding pursuant to this section, the City shall meet with CM@Risk to discuss potential withholding and attempt in good faith to resolve such issue without the need for withholding.

24. TERMINATION

- 24.1. In addition to MAG Specifications 108.11 and A.R.S. §38-511, the City, at its sole discretion, may terminate this Contract for convenience or abandon any portion of the Project for which services have not been performed by the Contractor.
- 24.2. In the event of such termination or abandonment, the Contractor shall deliver to the City all drawings, special provisions, field survey notes, reports, estimates and any and all other documents or work product generated by the Contractor under the Contract, entirely or partially completed, together with all unused materials supplied by the City.
- 24.3. If the City terminates or abandons the Contract, the City shall make final payment within sixty (60) days after the Contractor has delivered the last of the completed items and the City has approved and determined the final fee.

25. PROJECT DOCUMENTS AND COPYRIGHTS

- 25.1. City Ownership of Project Documents. All Work products (electronically or manually generated) prepared in the performance of this Contract including but not limited to, plans, drawings, specifications, cost estimates, tracings, studies, design, analysis, CADD files and related products, are the property of the City and are to be delivered to the City before the final payment is made to CM@Risk.
- 25.2. Documents to Bear Seal. When applicable and as required by law, CM@Risk and its Subcontractors will endorse by professional seal all plans, works, and Deliverables prepared by them for this Contract.

26. CONFLICT OF INTEREST

- 26.1. CM@Risk agrees to disclose any financial or economic interest in the Project property, or any property affected by the Project, existing prior to the execution of this Contract. Further, CM@Risk agrees to disclose any financial or economic interest with the Project property, or any property affected by the Project, if CM@Risk gains such interest during the course of this Contract. Only if previously approved in writing by the City, CM@Risk may retain originals and supply the City with reproducible mylar copies of the Work.
- 26.2. If CM@Risk gains financial or economic interest in the Project during the course of this Contract, this may be grounds for terminating this Contract at the sole discretion of the City.
- 26.3. If CM@Risk gains financial or economic interest in the Project during the course of this Contract, this may be grounds for terminating this Contract at the sole discretion of the City.
- 26.4. CM@Risk shall not engage the services on this Contract of any present or former City employee who was involved as a decision maker in the selection or approval processes, or who negotiated or approved billings or Contract modifications for this Contract.
- 26.5. To evaluate and avoid potential conflicts of interest, CM@Risk will provide written notice to the City, as set forth in this section, of any Work or services performed by CM@Risk for third parties that may involve or be associated with any real property or personal property owned or leased by the City.
- 26.6. Actions considered to be adverse to the City under this Contract include but are not limited to:
 - 26.6.1. Using data as defined in the Contract, acquired in connection with this Contract, to assist a third party pursuing administrative or judicial action against the City.
 - 26.6.2. Testifying or providing evidence on behalf of any person in connection with an administrative or judicial action against the City.
 - 26.6.3. Using data to produce income for CM@Risk or its employees independently of performing the Services under this Contract, without the prior written consent of the City.
- 26.7. CM@Risk represents that except for those persons, entities and Projects previously identified in writing to the City, the Services to be performed by CM@Risk under this Contract are not expected to create an interest with any person, entity or third party Project that is or may be adverse to the interests of the City.

26.8. CM@Risk's failure to provide a written notice and disclosure of the information as set forth in this section will constitute a material breach of this Contract.

27. COVENANT AGAINST CONTINGENT FEES

CM@Risk affirms that it has not employed or retained any company or person, other than a bona fide employee working for CM@Risk, to solicit or secure this Contract, and that it has not paid or agreed to pay any company or person, other than a bona fide employee, any fee, commission, percentage, brokerage fee, gift or any other consideration contingent upon or resulting from the award or making of the Contract. For breach or violation of this clause, the City shall terminate this Contract or in its discretion may deduct from the Contract price or otherwise recover, the full amount of such fee, commission, percentage brokerage fee, gift or contingent fee from CM@Risk.

28. INDEMNIFICATION

To the fullest extent permitted by law, CM@Risk shall defend, indemnify and hold harmless the City, its agents, officers, officials, and employees from and against all claims, damages, losses, liability and/or expenses, relating to, arising out of, or alleged to have resulted from the negligent acts, errors, mistakes or omissions in the Work, services, or professional services of CM@Risk, its agents, employees, or any other person for whose negligent acts, errors, mistakes or omissions in the Work, services, or professional services CM@Risk may be legally liable in the performance of or any breach of this Contract, including failure to comply with applicable laws. The amount and type of insurance coverage requirement set forth herein will in no way be construed as limiting the scope of the indemnity in this paragraph. This provision shall survive the term of the Contract.

29. DISPUTE RESOLUTION

In the event of a dispute between the parties to this Contract regarding a provision of this Contract, a party's performance of its obligations as stated in this Contract or any other matter governed by the terms of this Contract, the parties will meet in good faith to attempt to resolve the dispute. If the parties fail to resolve the dispute, then the City may pursue any and all remedies provided by law or in equity. The exercise of any one of City's remedies shall not preclude subsequent or concurrent exercise of further or additional remedies.

30. ADDITIONAL SERVICES

Additional services which are outside the scope of basic services contained in this Contract shall not be performed by CM@Risk without prior written authorization from the City. Additional services, when authorized by an agreement or an amendment to this Contract shall be compensated for by a fee mutually agreed upon between the City and CM@Risk.

31. ALTERATION IN CHARACTER OF WORK

In the event an alteration or modification in the character of Work or Deliverable results in a substantial change in this Contract, thereby materially increasing or decreasing the

scope of services, costs of performance or Project schedule, the Work or Deliverable will nonetheless be performed as directed by the City. However, before any altered or modified Work begins, a change order or amendment must be approved and executed by the City, and executed by CM@Risk. Such change order or amendment will not be effective unless approved by the City. Additions to, modifications or deletions from the Project provided herein may be made, and the compensation to be paid to CM@Risk may be adjusted accordingly solely at the discretion of the City. No claim for extra Work done or materials furnished by CM@Risk will be allowed by the City except as provided herein, nor will CM@Risk do any Work or furnish any material(s) not covered by this Contract unless such Work or material is previously authorized in writing by the City. Work or material(s) furnished by CM@Risk without such prior written authorization shall be at CM@Risk's sole jeopardy, cost and expense, and CM@Risk hereby agrees that without prior written authorization no claim for compensation for such Work or materials furnished will be made.

32. SUCCESSORS AND ASSIGNS

This Contract shall not be assignable except by the prior written approval of the City, and it shall extend to and be binding upon the heirs, executors, administrators, successors and assigns of the parties hereto.

33. COMPLETENESS AND ACCURACY OF CM@RISK'S WORK

CM@Risk is solely responsible for the completeness and accuracy of all reviews, reports, supporting data and other design phase Deliverables prepared or compiled pursuant to its obligations under this Contract, and will at its sole expense correct its Work or Deliverables. Acceptance or approval of CM@Risk's Work or Deliverables by the City does not relieve or diminish CM@Risk's responsibilities under the Contract nor does this requirement to correct the Work or Deliverable constitute a waiver of any claims or damages otherwise available by law or in equity to the City.

34. DISSEMINATION OF DATA

- 34.1. As used in the Contract, data means all information, whether written, electronic or verbal, including plans, photographs, studies, investigations, audits, analyses, samples, reports, calculations, internal memos, meeting minutes, data field notes, Work product, proposals, correspondence and any other similar documents or information prepared by or obtained by CM@Risk in the performance of this Contract.
- 34.2. The parties agree that all data, including originals, images and reproductions prepared by, obtained by or transmitted to CM@Risk in connection with CM@Risk's performance of this Contract is the sole property of the City.
- 34.3. CM@Risk shall not divulge data to any third party without prior written consent of the City. CM@Risk will not use the data for any purposes except to perform the Services required under this Contract. However, these prohibitions do not apply to the following data, provided CM@Risk first provides the required notice to the City:

- 34.3.1. Data which was known to CM@Risk prior to its performance under this Contract unless such data was acquired in connection with Work performed for the City;
 - 34.3.2. Data which was acquired by CM@Risk in its performance under this Contract and which was disclosed to CM@Risk by a third party, who to the best of CM@Risk's knowledge and belief had the legal right to make such disclosure and CM@Risk is not otherwise required to hold such data in confidence; or
 - 34.3.3. Data which is required to be disclosed by CM@Risk by law, regulation or court order.
- 34.4. In the event a third party requires or requests CM@Risk to disclose data or any other information to which CM@Risk became privy as a result of any other Contract with the City, CM@Risk will first notify the City as set forth in this section of the request or demand for such data. CM@Risk will timely give the City sufficient facts such that the City has a meaningful opportunity to either first give its consent or take such action that the City may deem appropriate to protect such data from disclosure.
- 34.5. CM@Risk, unless prohibited by law, within ten (10) days after completion of services for a third party on real or personal property owned or leased by the City, will promptly deliver, as set forth in this section, a copy of all work products and data to the City. All data will continue to be subject to the provisions of this section.
- 34.6. CM@Risk assumes all liability for maintaining the data in its possession and agrees to compensate and indemnify the City if any of the provisions of this section are violated by CM@Risk, its employees, agents, assigns, Subconsultants or Subcontractors. A breach of this section shall be deemed to cause irreparable harm to the City that justifies injunctive relief.

35. PROJECT STAFFING

- 35.1. CM@Risk will maintain an adequate number of competent and qualified persons, as determined by the City, to ensure acceptable and timely completion of the scope of Services described in this Contract throughout the period of those Services. If the City objects, with reasonable cause, to any of CM@Risk's staff, CM@Risk will take prompt corrective action acceptable to the City and, if required, remove such personnel from the Project and replace with other personnel acceptable to the City.

36. INDEPENDENT CONTRACTOR

CM@Risk is and shall be an independent contractor and whatever measure of control the City exercises over the Work or Deliverable pursuant to the Contract will be as to the results of the Work only. No provision in this Contract will give or be construed as

establishing an employer/employee relationship, partnership or joint venture, between City and CM@Risk, or cause City to be responsible in any way for the debts or obligations of CM@Risk. CM@Risk is to comply with all applicable laws and ordinances pertaining thereto.

37. SUBCONTRACTORS

Prior to beginning any Work or Deliverables, CM@Risk will furnish to the City for approval, the names of all Subcontractors to be used on this Project. Any changes of Subcontractors are subject to the approval of the City. This provision shall in no way be deemed to diminish CM@Risk's responsibility for Subcontractor or impose liability upon the City for the contracting with any Subcontractor.

38. LABOR

CM@Risk agrees and covenants to use only licensed Subcontractors in the making and/or installation of any and all repairs, alterations, improvements or other Work of CM@Risk on the Project. CM@Risk shall be liable to City for any losses and liabilities associated with any violation of this provision, and the Contract shall immediately be terminated upon any violation hereof by CM@Risk.

39. RECORDS/AUDIT

39.1. Records of CM@Risk's direct personnel payroll and reimbursable expenses pertaining to this Project and records of accounts between the City and CM@Risk will be kept following generally accepted accounting principles, or other and recognized accounting methods at the City's sole discretion. City, its authorized representative and/or the appropriate federal agency, reserve the right to audit CM@Risk's records to verify the accuracy and appropriateness of all pricing data, including data used to negotiate this Contract and any attendant change orders. City reserves the right to decrease Contract amount and/or payments made on this Contract if, *inter alia*, upon audit of CM@Risk's records, the audit discloses that CM@Risk has provided false, misleading or inaccurate cost and/or pricing data.

39.2. CM@Risk will include a provision in all of its agreements with Subconsultants, Subcontractors and Suppliers providing services under this Contract to ensure the City, its authorized representative and/or the appropriate governmental agency, has access to the Subconsultants', Subcontractors' and suppliers' records. City reserves the right to decrease Contract amount and/or payments made on this Contract if the above provision is not included in Subconsultant, Subcontractor and supplier contracts and one or more of those parties do not allow the City to audit their records to verify the accuracy and appropriateness of pricing data.

40. NOTICES

Unless otherwise provided herein, notices and/or demands under this Contract shall be in writing and will be deemed to have been duly given and received either (a) on the date of service if personally served on the party to whom notice is to be given, or (b) on the third day after the date of the postmark of deposit by first class United States mail, registered or certified, postage prepaid, and properly addressed as follows:

To City:	Andy Goh, P.E. Deputy Public Works Manager/City Engineer City of Tempe Public Works Engineering Division 31 E. 5 th Street Tempe, Arizona 85281
Copy to:	Mark Weber City of Tempe Public Works Engineering Division 31 E. 5 th Street Tempe, Arizona 85281

41. COMPLIANCE WITH STATE AND FEDERAL LAWS

- 41.1. Specially Designated Nationals and Blocked Persons List. CM@Risk represents and warrants to City that neither CM@Risk nor any affiliate or representative of CM@Risk (i) is listed on the Specially Designated Nationals and Blocked Persons List maintained by the Office of Foreign Asset Control, Department of the Treasury (OFAC) pursuant to Executive Order No. 13224, 66 Fed.Reg. 49079 (“Order”); (ii) is listed on any other list of terrorists or terrorist organizations maintained pursuant to the Order, the rules and regulations of OFAC or any other applicable requirements contained in any enabling legislation or other related Order(s); (iii) is engaged in activities prohibited in the Order; or (iv) has been convicted, pleaded *nolo contendere*, indicted, arraigned or custodially detained on charges involving money laundering or predicate crimes to money laundering.
- 41.2. Employment Laws. CM@Risk agrees and covenants that it will comply with any and all applicable governmental restrictions, regulations and rules of duly constituted authorities having jurisdiction insofar as the performance of the Work and services pursuant to the Contract, and all applicable safety and employment laws, rules and regulations, including but not limited to, the Fair Labor Standards Act, the Walsh-Healey Act, Arizona Executive Order No. 99-4, and the Arizona Fair and Legal Employment Act, along with all laws, rules and regulations attendant thereto. CM@Risk acknowledges that a breach of this warranty is a material breach of this Contract and CM@Risk is subject to penalties for violation(s) of this provision, including termination of this Contract. City retains the right to inspect the documents of any and all contractors, Subcontractors and sub-Subcontractors performing work and/or services relating to the Contract to ensure compliance with this warranty. Any and all costs associated with City inspection are the sole responsibility of CM@Risk. CM@Risk hereby agrees to indemnify, defend and hold City harmless for, from and against all losses and liabilities arising from any and all violations thereof.
- 41.3. Equal Opportunity. City is an equal opportunity, affirmative action employer. CM@Risk hereby covenants that it shall not discriminate unlawfully against any employee or applicant for employment, nor shall it deny the benefits of this Contract, to any person on the basis of race, color, national origin, physical or mental disability, age, sex or veteran status. CM@Risk covenants and agrees that it

will comply in all respects with the applicable provisions of the Executive Order 11246, Title VII of the Civil Rights Act of 1964, the Americans with Disabilities Act, the Age Discrimination in Employment Act, the Vietnam Era Veterans' Readjustment Assistance Act, the Rehabilitation Act, and any other applicable state and federal statutes governing equal opportunity.

CM@Risk further agrees to include the provisions this section in any and all subcontracts hereunder. Any violation of such provisions shall constitute a material breach of this Contract.

42. CONTRACTOR'S LICENSE AND PRIVILEGE TAX LICENSE

Prior to award of the Contract, CM@Risk must provide to the City's Public Works/ Engineering Department, its Contractor's license classification and number, its City of Tempe privilege tax license number and its federal tax I.D. number.

43. FORCE MAJEURE

If either party is delayed or prevented from the performance of any service, in whole or part, required under this Contract by reason of acts of God or other cause beyond the control and without fault of that party, financial inability excepted, performance of that act may be excused at the City's discretion, but only for the period of the delay. The time for performance of the act will be extended for a period equivalent to the period of delay.

44. NON-WAIVER PROVISION

The failure of either party to enforce any of the provisions of this Contract or to require performance by the other party of any of the provisions of this Contract shall not be construed as a waiver of such provisions nor will it affect the validity of this Contract or any part thereof or the right of either party to thereafter enforce each and every provision.

45. JURISDICTION

This Contract is made under and will be construed in accordance with and governed by the laws of the State of Arizona, without regard to the conflicts or choice of law provisions thereof. An action to enforce any provision of this Contract or to obtain any remedy with respect hereto will be brought in the Superior Court, Maricopa County, Arizona, and for this purpose, each party hereby expressly and irrevocably consents to the jurisdiction and venue of such court.

46. ATTORNEYS' FEES AND COSTS

In the event of any legal action or proceeding arising out of this Contract, the prevailing party shall be entitled to recover its reasonable attorney's fees and costs incurred in such legal action or proceeding, and such fees and costs shall be included in any judgment rendered as determined by the Court. In addition, if any person should institute a claim or action against CM@Risk in which City is made a party defendant, CM@Risk shall indemnify, defend and hold City harmless for, from and against all liability by reason thereof, including reasonable attorney's fees and all costs incurred by City in such action.

47. SURVIVAL

All warranties, representations and indemnifications by CM@Risk will survive the completion or termination of this Contract.

48. MODIFICATION

No supplement, modification or amendment of any term of this Contract will be deemed binding or effective unless in writing and signed by the parties hereto and in conformation with provisions of this Contract except as expressly provided herein to the contrary.

49. SEVERABILITY

If any provision of this Contract or the application thereof to any person or circumstance is held invalid, illegal or unenforceable to any extent, the remainder of this Contract and the application thereof will not be affected and will be enforceable to the fullest extent permitted by law.

50. INTEGRATION

This Contract contains the full agreement of the parties hereto. Any prior or contemporaneous written or oral agreement between the parties regarding the subject matter hereof is merged and superseded hereby.

51. TIME IS OF THE ESSENCE

Time of each of the terms, covenants and conditions of this Contract is hereby expressly made of the essence.

52. THIRD PARTY BENEFICIARY

This Contract will not be construed to give any rights or benefits in the Contract to anyone other than the City and CM@Risk. All duties and responsibilities undertaken pursuant to this Contract will be for the sole and exclusive benefit of the City and CM@Risk and not for the benefit of any other party.

53. COOPERATION AND FURTHER DOCUMENTATION

CM@Risk agrees to provide the City such other duly executed documents as may be reasonably requested by the City to implement the intent of this Contract.

54. EXHIBITS

The parties agree that all references to this Contract include all exhibits designated in and attached to this Contract, such exhibits being incorporated into and made an integral part of this Contract for all purposes.

55. CONFLICT IN LANGUAGE

All Work of Deliverables performed will conform to all applicable City codes, ordinances and requirements as outlined in this Contract. If there is a conflict in interpretation between provisions in this Contract and any exhibits thereto, the provisions in this Contract will prevail.

56. HEADINGS

The headings used in the Contract are for ease of reference only and shall not in any way be construed to limit or alter the meaning of any provision.

57. NON-APPROPRIATION

If funds either appropriated by the City Council or otherwise allocated to perform the Work become unavailable for payment by the City under this the Contract, the City may delay the Work for a period up to six (6) months, after which date if no funds are legally available, the Contract then in effect may be terminated by City at its option. In case of any such delay by City, CM@Risk may suspend performing the design phase services or Work, as applicable. CM@Risk may not terminate the Contract.

58. ASSIGNMENT OF CLAIMS

City and CM@Risk recognize that in actual economic practice overcharges resulting from antitrust violations are in fact borne by City. Therefore, CM@Risk hereby assigns the City any and all claims for such overcharges. CM@Risk in all subcontracts shall require all Subcontractors to likewise assign all claims for overcharges to the City.

59. DISPUTES

Any failure of the City to make a decision within the time limit set forth shall not be construed as acquiescence in all or any part of any CM@Risk claim for relief.

60. SEXUAL HARASSMENT

CM@Risk shall comply with the City's current policy regarding sexual harassment. City prohibits sexual harassment by any person on City's premises or at any City affiliated functions.

61. AMENDMENTS

The Contract may not be changed, altered, or amended in any way except in writing signed by duly authorized representatives of CM@Risk and City.

62. CM@RISK RECORDS

CM@Risk agrees to retain all records relating to the Contract. CM@Risk agrees to make those records available at all reasonable times for inspection and audit by City during the term of the Contract and for a period of five (5) years after the completion of the

Contract. The records shall be provided at City Public Works Department, Engineering Division, Tempe, Arizona, or another location designated by City upon reasonable notice to CM@Risk.

63. NO CONSTRUCTION AGAINST DRAFTING PARTY

Each party acknowledges that it has had an opportunity to review the Contract with counsel, and such documents shall not be construed against any party that is determined to have been the drafter of the documents.

64. INTERPRETATION OF CONTRACT DOCUMENTS

All Contract documents shall be interpreted as complimentary of one another, requiring full completion of the Work for a total Project, and any requirement occurring in any one of the Contract documents is as binding as though occurring in all Contract documents.

64.1. In the event of conflict in the Contract, the priorities stated below shall govern.

- 64.1.1. Special Provisions
- 64.1.2. Technical Specifications
- 64.1.3. Plans
- 64.1.4. Contract General Conditions
- 64.1.5. Tempe Supplement to the MAG Standard Details and Specifications
- 64.1.6. MAG Standard Specifications
- 64.1.7. MAG Standard Details

64.2. In the event of omissions in the Contract documents, the following shall apply.

64.2.1. If the Contract is not complete as to any minor detail of a required construction system or with regard to the manner of combining or installing of parts, materials, or equipment, but there exists an accepted trade standard for good and skillful construction, pursuant to MAG Specifications or otherwise, such detail shall be deemed to be an implied requirement of the Contract in accordance with such accepted trade standard.

64.2.2. The quality and quantity of parts or materials supplied shall conform to trade standards and be compatible with the type, composition, strength, size and profile of the parts of materials otherwise specified in the Contract documents.

65. FORMS

LIST OF SUBCONTRACTORS..... SB-1

STATUTORY PERFORMANCE BOND.....B-1

STATUTORY PAYMENT BONDB-3

CONTRACTOR'S AFFIDAVIT REGARDING SETTLEMENT OF CLAIMS AFF-1

AFFIDAVIT OF GENERAL CONTRACTOR/PRIME CONSULTANT
REGARDING HEALTH INSURANCE AFF-2

CITY OF TEMPE GUIDELINES FOR IMPLEMENTATION
OF HEALTH INSURANCE..... AFF-3

[SIGNATURE PAGE TO FOLLOW]

SIGNATURE PAGE

IN WITNESS WHEREOF, the parties have executed this Contract this _____ day of _____, 2008.

CITY OF TEMPE, ARIZONA

By: _____
Mayor

By: _____
Public Works Manager

ATTEST:

Recommended By:

City Clerk

Deputy PW Manager/City Engineer

APPROVED AS TO FORM:

City Attorney

CM@Risk warrants that the person who is signing this Contract on behalf of CM@Risk is authorized to do so and to execute all other documents necessary to carry out the terms of this Contract.

CONSTRUCTION MANAGER AT RISK
PCL CONSTRUCTION, INC.

Name

Title

Federal I.D. No./Social Security No.

Certified to be a true and exact copy.

Karen M. Fillmore
Records Specialist

STATUTORY PERFORMANCE BOND
PURSUANT TO TITLE 34,
CHAPTER 6, OF THE ARIZONA REVISED STATUTES
(Penalty of this bond must be 100% of the Contract amount)

KNOW ALL MEN BY THESE PRESENTS:

That, _____ (hereinafter called the Principal), as Principal and _____, a corporation organized and existing under the laws of the State of _____, with its principal office in the City of _____, (hereinafter called the Surety), are held and firmly bound unto _____ (hereinafter called the Obligee) in the amount of _____ Dollars (\$ _____), for the payment whereof, the said Principal and Surety bind themselves, and their heirs, administrators, executors, successors and assigns, jointly and severally, firmly by these presents.

WHEREAS, the Principal has entered into a certain written Contract with the Obligee, dated the _____ day of _____, 2008, to complete Project No. 3201091, which Contract is hereby referred to and made a part hereof as fully and to the same extent as if copied at length herein.

NOW, THEREFORE, the condition of this obligation is such, that if the said Principal shall faithfully perform and fulfill all the undertakings, covenants, terms, conditions and agreements of said Contract during the original term of said Contract and any extension thereof, with or without notice to the Surety, and during the life of any guaranty required under the Contract, and shall also perform and fulfill all the undertakings, covenants, terms, conditions, and agreements of any and all duly authorized modifications of said Contract that may hereafter be made, notice of which modifications to the Surety being hereby waived; then the above obligation shall be void, otherwise to remain in full force and effect.

Provided, however, that this bond is executed pursuant to the provisions of Title 34, Chapter 6, of the Arizona Revised Statutes, and all liabilities on this bond shall be determined in accordance with the provisions of said Title and Chapter, to the extent as if it were copied at length herein.

The prevailing party in a suit on this bond shall recover as part of the judgment reasonable attorney fees that may be fixed by the Court. The performance under this bond is limited to the construction to be performed under this Contract and does not include any design services, preconstruction services, finance services, maintenance services, operations services or any other related services included in the Contract.

DATED this ____ day of _____, 2008.

PRINCIPAL SEAL

BY: _____

**

SURETY SEAL

BY: _____

AGENCY ADDRESS

** Surety hereby acknowledges they are licensed to do business in the State of Arizona **

STATUTORY PAYMENT BOND
PURSUANT TO TITLE 34,
CHAPTER 6, OF THE ARIZONA REVISED STATUTES
(Penalty of this bond must be 100% of the Contract amount)

KNOW ALL MEN BY THESE PRESENTS:

That, _____ (hereinafter called the Principal), as Principal and _____
_____, a corporation organized and existing under the laws of the State of _____
_____, with its principal office in the City of _____, (hereinafter called the Surety), as held
and firmly bound unto _____ (hereinafter called the Obligee) in the amount of
_____ Dollars (\$ _____), for the payment whereof, the said Principal and
Surety bind themselves, and their heirs, administrators, executors, successors and assigns, jointly and
severally, firmly by these presents.

WHEREAS, the Principal has entered into a certain written Contract with the Obligee,
dated the _____ day of _____, 2008, to complete Project No. 3201091, which Contract is hereby
referred to and made a part hereof as fully and to the same extent as if copied at length herein.

NOW, THEREFORE, the condition of this obligation is such, that if the said Principal
shall promptly pay all monies due to all persons supplying labor or materials to the principal or the
principal's Subcontractors in the prosecution of the construction provided for the Contract, then this
obligation shall be void, otherwise to remain in full force and effect;

Provided, however, that this bond is executed pursuant to Title 34, Chapter 6, Arizona
Revised Statutes, and all liabilities on this bond shall be determined in accordance with the provisions,
conditions and limitations of said Title and Chapter to the same extent as if it were copied at length in
this Contract.

The prevailing party in a suit on this bond shall recover as a part of the judgment
reasonable attorney fees that may be fixed by the Court.

DATED this _____ day of _____, 2008.

PRINCIPAL SEAL

BY: _____

**

SURETY SEAL

BY: _____

AGENCY ADDRESS

**** Surety hereby acknowledges they are licensed to do business in the State of Arizona ****

CITY OF TEMPE
TEMPE, ARIZONA
DEPARTMENT OF PUBLIC WORKS

CONTRACTOR'S AFFIDAVIT
REGARDING
SETTLEMENT OF CLAIMS

_____, Arizona

Date _____

**JOHNNY G. MARTINEZ WATER TREATMENT PLANT
WATER QUALITY IMPROVEMENT PROJECT – GMP 3
PROJECT NO. 3201091**

To the City of Tempe, Arizona

This is to certify that all lawful claims for materials, rental of equipment and labor used in connection with the construction of the above Project, whether by subcontractor or claimant in person, have been duly discharged or will be discharged after receipt of the final payment from the City of Tempe for the above Project.

The undersigned, for the consideration of \$_____, as set out in the final pay estimate, as full and complete payment under the terms of the Contract, hereby waives and relinquishes any and all further claims or right of lien under, in connection with, or as a result of the above described Project against the City of Tempe. The undersigned further agrees to defend, indemnify and save harmless the City of Tempe against any and all liens, claims of liens, suits, actions, damages, charges and expenses whatsoever, which said City may suffer arising out of the failure of the undersigned to pay for all labor performances, materials, and/or equipment furnished for the performance of said installation.

Signed and dated at _____ this _____ day of _____, 2008.

Construction Manager at Risk

By: _____

STATE OF ARIZONA)
) ss
COUNTY OF MARICOPA)

The foregoing instrument was subscribed and sworn to before me this ____ day of _____, 2008.

Notary Public

[Notary Seal]

CITY OF TEMPE
TEMPE, ARIZONA
DEPARTMENT OF PUBLIC WORKS

AFFIDAVIT OF GENERAL CONTRACTOR/PRIME CONSULTANT
REGARDING
HEALTH INSURANCE

_____, Arizona

Date _____

**JOHNNY G. MARTINEZ WATER TREATMENT PLANT
WATER QUALITY IMPROVEMENT PROJECT – GMP 3
PROJECT NO. 3201091**

I hereby certify that _____ (name of company) currently has, and all of its major Subcontractors/Subconsultants, defined as doing work in excess of \$30,000.00, will have, during the course of this Contract, health insurance for all employees working on this Project and will offer health insurance coverage to eligible dependents of such employees, as defined in the accompanying Guidelines. The company's health insurance is as follows:

Name of Insurance Company: _____

Type of Insurance (PPO, HMO, POS, INDEMNITY): _____

Policy No.: _____

Policy Effective Date (MM/DD/YY): _____

Policy Expiration Date (MM/DD/YY): _____

Signed and dated at _____, this _____ day of _____, 2008.

General Contractor/Prime Consultant

By: _____

STATE OF ARIZONA)
) ss
COUNTY OF MARICOPA)

SUBSCRIBED AND SWORN to before me this _____ day of _____, 2008.

Notary Public

[Notary Seal]

CITY OF TEMPE
GUIDELINES FOR IMPLEMENTATION OF HEALTH INSURANCE


These Guidelines are provided for purposes of implementing Resolution No. 2000.73, which requires all employees of prime consultants, general contractors and major Subconsultants and Subcontractors to have health insurance and to offer health insurance to their eligible dependants, as determined at the start of each project. Questions regarding these guidelines should be directed to the City of Tempe Engineering Division at (480) 350-8200.

1. All Prime Consultants who enter into a Public Works contract or General Contractors who bid on Public Works projects that are advertised for bid and enter into a contract in excess of \$30,000 with the City of Tempe after January 1, 2001, are required to sign an affidavit in the form attached hereto. The prime consultant or general contractor shall require that all major Subconsultants or Subcontractors, defined as entities doing work in excess of \$30,000, comply with the health insurance requirements. In signing the affidavit, prime consultants and general contractors may refer to and rely upon these Guidelines for interpretation.
2. Health insurance is required for permanent employees who work for the consultant/contractor more than one hundred and twenty (120) days in any calendar year. A "work day" consists of any time within a twenty-four (24) hour period, regardless of number of hours that the individual is paid. This requirement excludes students working part-time who are enrolled in a recognized educational institution. Many companies have a grace period or a qualifying period prior to commencement of insurance coverage, which is acceptable so long as the employee coverage begins by the 120th day of contract signing. Temporary employees will be covered to the same extent as the City of Tempe covers temporary employees as determined at the start of each project.
3. If a contractor is a "Union" shop and withholds union dues from employees for health insurance coverage that is also offered to their eligible dependents and meets all City requirements, the Contractor may so note on the required affidavit.
4. The health insurance requirements herein apply to all employees that are directly involved with the City Project including support and administrative personnel.
5. Health insurance coverage must be maintained during the entire time of the Contract, including any warranty periods, with the City.
6. All complaints concerning violations of the health insurance requirements shall be filed by an employee, in writing, with the Public Works Department, within thirty (30) days from discovery of the violation. An administrative hearing will be held before the Public Works Manager, and a written decision of findings will be provided to the parties to the hearing within ten (10) days thereafter. Appeal from the decision of the Public Works Manager may be made within ten (10) days of the date of the decision by filing a notice of appeal in writing with the Public Works Department. If an appeal is timely filed, an

will be held before an administrative hearing officer appointed by the City Manager. The decision of the administrative hearing officer shall be final.

7. In the event of a finding by the City of a violation of the insurance provisions, the company in violation of the provision shall be barred from bidding on, or entering into, any public works Contract with the City for a minimum period of three (3) years.
8. All consultants and contractors subject to the health insurance requirements shall post, in English and Spanish, notice of the health insurance requirements at their office and at the job site. Signs for posting will be provided by the City.

These "Guidelines for Implementation of Health Insurance", issued and dated this 21st day of August, 2002, hereby amend all guidelines previously issued.



Glenn Kephart, P.E.
Public Works Manager



CITY OF TEMPE, ARIZONA
PUBLIC WORKS DEPARTMENT
DIVISION OF ENGINEERING

CONTRACT FOR PROFESSIONAL SERVICES

This Contract is made and entered into on the 16th day of October, 2008, by and between the City of Tempe, a municipal corporation (“City”), and Wilson Engineers, L.L.C. (“Consultant”).

The City engages the Consultant to perform professional services for a project known and described as Johnny G. Martinez Water Treatment Plant Water Quality Improvements – Phase III, Project No. 3201091 (“Project”).

1. SERVICES OF THE CONSULTANT

Consultant shall perform the following professional services to City in conformance with applicable professional standards and in accordance with the degree of care and skill that a registered professional in Arizona would exercise under similar conditions:

- 1.1. Consultant shall provide construction management services, as described in Exhibit “A” attached.
- 1.2. Consultant has assigned Val Hammer as the Project Manager for this Contract. Prior written approval by the City is required in the event the Consultant needs to change the Project Manager. Consultant shall submit the qualifications of the proposed substituted personnel to the City for approval prior to any substitution or change.
- 1.3. Consultant shall obtain all necessary permits and licenses required for the performance of its work. Failure of Consultant to obtain said permits prior to the commencement of its work shall constitute a breach of this Contract.
- 1.4. Consultant shall perform the work in a manner and at times which do not impede or delay the City’s operations and/or functions.
- 1.5. Consultant shall be solely responsible for any repair, replacement, remediation and/or clean-up of any damage done by Consultant including any impairment of access to City or other lawful invitees, by such work performed on this Project.

2. TERM OF CONTRACT

Consultant shall complete all services within 478 calendar days of the date appearing on the “Notice to Proceed” issued by the City. In the event delays are experienced beyond the control of the Consultant, the schedule may be revised as determined by the City in its sole discretion.

3. CONSULTANT'S COMPENSATION

3.1. Payment for this Contract shall be based on hourly rates established in the attached Exhibit "A" incorporated hereby by this reference. Total compensation for the services performed shall not exceed \$1,157,870.00, unless otherwise authorized by the City.

4. CITY'S RESPONSIBILITIES

4.1. City shall designate a project manager during the term of this Contract. The project manager has the authority to administer this Contract and shall monitor compliance with all terms and conditions stated herein. All requests for information from or a decision by the City on any aspect of the work shall be directed to the project manager.

4.2. City shall review requests for information related to the Project by the Consultant and will endeavor to provide a prompt response to questions and rendering of decisions pertaining thereto, to minimize delay in the progress of the Consultant's work. City will also endeavor to keep the Consultant advised concerning the progress of the City's review of the work. Consultant agrees that City's inspection, review, acceptance or approval of Consultant's work shall not relieve Consultant of its responsibility for errors or omissions of Consultant or its subconsultant(s).

4.3. Unless included in the Consultant's services as identified in Section 1, the City may furnish with or without charge, upon the Consultant's reasonable request, the following information to the extent it is within the City's possession for control:

4.3.1. One copy of its maps, records, laboratory tests, survey ties, and benchmarks, or other data pertinent to the services. However, the Consultant shall be solely responsible for searching the records and requesting specific drawings or information and independently verifying said information.

4.3.2. Available City data relative to policies, regulations, standards, criteria, studies, etc., relevant to the Project.

4.3.3. When required, title searches, legal descriptions, detailed ALTA Surveys, and environmental assessments.

5. TERMINATION AND DEFAULT

5.1. City shall be entitled to terminate this Contract at any time, in its discretion. In addition, the City may terminate this Contract for default, non-performance, breach or convenience, or abandon any portion of the Project for which services have not been fully or properly performed by the Consultant. Termination shall

be commenced by delivery of written notice delivered to Consultant, personally or by certified mail at 9633 S. 48th Street, Suite 290 Phoenix, AZ 85044. Termination shall be effective upon fourteen (14) days of delivery of notice to Consultant. In addition, this Contract may be terminated pursuant to A.R.S. § 38-511.

- 5.2. Upon the occurrence of Consultant's default, non-performance or breach of the Contract, City may recover any and all damages permitted by law or in equity against Consultant, in addition to termination of the Contract, including but not limited to compensatory damages, together with all costs and expenses as set forth in Section 12 herein.
- 5.3. Immediately after receiving such notice, the Consultant shall discontinue advancing the services under this Contract and proceed to close said operations under this Contract. Consultant shall appraise the services it has completed and submit a detailed appraisal to the City for evaluation. City shall have the right to inspect the Consultant's work to analyze and appraise the services completed. Payment to Consultant shall be determined by City upon approval or disapproval of the services completed as of the date of delivery of notice of termination.
- 5.4. Within ten (10) days of receipt of notice of termination as set forth herein, the Consultant shall deliver to the City all drawings, special provisions, field survey notes, reports, estimates and any and all other documents or work product generated by the Consultant under the Contract, entirely or partially completed, together with all unused materials supplied by the City.
- 5.5. In the event of such termination or abandonment, the Consultant shall be paid only for those services performed in a good and workmanlike manner, in accordance with all plans, specifications and governmental requirements completed prior to receipt of said notice of termination, subject to approval by City. To the extent permitted by this Contract, such payment may include reimbursable expenses then incurred by Consultant, in City's sole discretion.
- 5.6. If the remuneration scheduled hereunder is based upon a fixed fee or definitely ascertainable sum, the portion of such sum payable shall be proportionate to the percentage of services completed by the Consultant as approved by the City based upon the scope of work set forth in Exhibit "A", as determined by the City. However, in no event shall the fee exceed that set forth in Section 3 of this Contract.
- 5.7. City shall make a determination as to approval or denial of any requested final payment within sixty (60) days after the Consultant has delivered the last of the completed items and the final appraisal has been submitted to the City.

6. INSURANCE

Without limiting any obligations or liabilities, the Consultant, at its sole expense, shall purchase and maintain the minimum insurance specified below with companies duly licensed or otherwise approved by the State of Arizona, Department of Insurance, and with forms reasonably satisfactory to the City. Each insurer shall have a current A.M. Best Company, Inc. rating of not less than A-VII. Use of alternative insurers requires prior approval from the City.

6.1. General Clauses

- 6.1.1. Additional Insured. The insurance coverage, except workers' compensation and professional liability, required by this Contract, shall name the City, its agents, representatives, directors, officials, and employees, as additional insured, and shall specify that insurance afforded the Consultant shall be primary insurance, and that any self insured retention and/or insurance coverage carried by the City or its employees shall be excess coverage, and not contributory coverage to that provided by the Consultant.
- 6.1.2. Coverage Term. All insurance required herein shall be maintained in full force and effect until services required to be performed under the terms of this Contract are satisfactorily completed and formally accepted; failure to do so shall constitute a material breach of this Contract.
- 6.1.3. Primary Coverage. Consultant's insurance shall be primary insurance as respects the City, and any insurance or self insurance maintained by the City shall be in excess of the Consultant's insurance and shall not contribute to it.
- 6.1.4. Claim Reporting. Consultant shall not fail to comply with the claim reporting provisions of the policies or cause any breach of a policy warranty that would affect coverage afforded under the policy to protect the City.
- 6.1.5. Waiver. The policies for workers' compensation and general liability shall contain a waiver of transfer rights of recovery (subrogation) against the City, its agents, representatives, directors, officers, and employees for any claims arising out of the work of the Consultant.
- 6.1.6. Deductible/Retention. The policies may provide coverage, which contains deductibles or self-insured retentions. Such deductible or self-insured retentions shall not be applicable with respect to the coverage provided to the City under such policies. Consultant shall be solely responsible for deductible or self-insured retentions and the City may require the Consultant to secure the payment of such deductible or self-insured

retentions by a surety bond or an irrevocable and unconditional letter of credit.

6.1.7. Policies and Endorsements. City reserves the right to request and to receive, within ten (10) working days, information on any or all of the above policies or endorsements.

6.1.8. Certificates of Insurance. Prior to commencing services under this Contract, Consultant shall furnish the City with certificates of insurance, or formal endorsements as required by the Contract, issued by Consultant's insurer(s), as evidence that policies providing the required coverages, conditions, and limits required by this Contract are in full force and effect. Such certificates shall identify this Contract by referencing the project number and/or project name and shall provide for not less than thirty (30) days advance written notice by certified mail to City of cancellation or termination of insurance.

6.1.9. Subconsultants/Contractors. Consultant shall include all subconsultants and subcontractors as insured under its policies or shall furnish separate certificates and endorsements for each subconsultant and subcontractor.

6.2. Workers' Compensation. Consultant shall carry workers' compensation insurance to cover obligations imposed by federal and state statutes having jurisdiction of Consultant's employees engaged in the performance of the services; and employer's liability insurance of not less than \$100,000 for each accident, \$100,000 disease for each employee, and \$500,000 disease policy limit.

In case services under this Contract are sub-contracted, the Consultant shall require all subconsultant(s) to provide workers' compensation and employer's liability to at least the same extent as provided by the Consultant.

6.3. Automobile Liability. Consultant shall carry commercial/business automobile liability insurance with a combined single limit for bodily injury and property damages of not less than \$1,000,000 each occurrence regarding any owned, hired, and non-owned vehicles assigned to or used in performance of the Consultant services. Coverage will be at least as broad as coverage Code 1 "any auto" (Insurance Service Office policy form CA 0001 1/87 or any replacements thereof). Such coverage shall include coverage for loading and unloading hazards.

6.4. Commercial General Liability. Consultant shall carry commercial general liability insurance with a combined single limit of not less than \$1,000,000. The policy shall be primary and include coverage for bodily injury, property damage, personal injury, products, completed operations, and blanket contractual covering, but not limited to, the liability assumed under the indemnification provisions of

this Contract, which coverage will be at least as broad as Insurance Service Office policy form CG 0002 1-11-88 or any replacement thereof.

In the event the general liability insurance policy is written on a “claims made” basis, coverage shall extend for two years past completion and acceptance of the services as evidenced by annual certificates of insurance.

Such policy shall contain a “severability of interests” provision (also known as “cross liability” and “separation of insured”).

- 6.5. Professional Liability. Consultant will maintain professional liability insurance covering errors and omissions arising out of the services performed by the Consultant or any person employed by it, with an unimpaired limit of not less than \$1,000,000 each claim and \$1,000,000 all claims, or 10% of the construction budget, whichever is larger. In the event the insurance policy is written on a “claims made” basis, coverage shall extend for two (2) years past completion and acceptance of services as evidenced by annual certificates of insurance.
- 6.6. Property Coverage – Valuable Papers. Consultant shall carry property coverage on all-risk, replacement cost, agreed amount form with valuable papers insurance sufficient to assure the restoration of any documents, memoranda, reports, or other similar data relating to the services of the Consultant used in the completion of this Contract.

7. HEALTH INSURANCE REQUIREMENTS

- 7.1. Consultant must certify that it has or will offer health insurance to all eligible employees working on services set forth in this Contract prior to the performance of any work or services. An affidavit certifying such offering must be signed in a form approved by the City. All required health insurance must be maintained during the entire time of the Contract with the City. Health insurance pursuant to this Section 7 is not required for temporary employees or students working part-time who are enrolled in a recognized educational institution.
- 7.2. The health insurance requirements herein shall apply to all of Consultant’s eligible employees directly involved with the services set forth in this Contract, including support and administrative personnel.
- 7.3. Any and all complaints concerning violations of the health insurance requirements shall be filed, in writing, with the City’s Public Works Department, within thirty (30) days from discovery of a potential violation. An administrative hearing will be held before the Public Works Manager, and a written decision of findings will be provided to the parties to the hearing within ten (10) days thereafter. Appeal from the decision of the Public Works Manager may be made within ten (10) days of the date of the decision by filing a notice of appeal in writing with the Public Works Department. If an appeal is timely filed, an administrative hearing will be

held before an administrative hearing officer appointed by the City Manager. The decision of the administrative hearing officer shall be final.

- 7.4. Penalties for failing to comply with this Section 7 include, but are not limited to the following: Consultant may be barred from bidding on, or entering into any Public Works contract with the City for a period of three (3) years from the execution of the contract.
- 7.5. All Consultants subject to the health insurance requirements shall post in English, notice of the health insurance requirements at their office and at the job site.

8. WORK FOR HIRE AND OWNERSHIP OF DELIVERABLES

- 8.1. Consultant shall ensure that all the results and proceeds of Consultant's and any and all work on the Project and any projects, including that of all agents, employees, officers, and contractors, shall be owned by the City, including the copyright thereto, as work for hire. In the event, for any reason, such results and proceeds are not deemed work for hire, Consultant shall be deemed hereby to have assigned to City all of its right, title and interest in such results and proceeds and content to City, without limitation.
- 8.2. All work products (electronically or manually generated), including but not limited to plans, specifications, cost estimates, tracings, studies, design analyses, original mylar drawings, computer aided drafting and design (CADD) file diskettes which reflect all final drawings, and other related products which are prepared in the performance of this Contract, are the property of the City and are to be delivered to the City on the particular type of storage media on which they are stored (e.g. CD, thumb drive, etc.) before the final payment is made to the Consultant. City shall retain ownership of these original works. If approved in writing by the City, the Consultant may retain the originals and supply the City with reproducible copies of the work.

9. CONFLICT OF INTEREST

- 9.1. Consultant agrees to promptly disclose any and all financial and/or economic interest in the property, or any property affected by the work, or the Project itself other than as set forth herein, existing prior to the execution of this Contract. Further, the Consultant agrees to promptly disclose any financial or economic interest in the Project property or any property affected by the work, if the Consultant gains such interest during the course of this Contract.
- 9.2. If Consultant gains any financial or economic interest in the Project during the course of this Contract, this may be grounds for terminating this Contract at the sole discretion of the City.
- 9.3. Consultant shall not engage the services on this Contract of any present or former

City employee who was involved as a decision maker in the selection or approval processes, or who negotiated or approved billings or contract modifications for this Contract.

- 9.4. Consultant agrees that it shall not perform services on this Project for any other contractor, sub-contractor, or any supplier, other than the City. In addition, Consultant shall not negotiate, contract, or make any agreement with a contractor, sub-contractor, or any supplier with regard to any of the work under this Contract, or any services, equipment or facilities to be used on this Project other than with the City.

10. COVENANT AGAINST CONTINGENT FEES

Consultant affirms that it has not employed or retained any company or person, other than a bona fide employee working for the Consultant to solicit or secure this Contract, and that it has not paid or agreed to pay any company or person, other than a bona fide employee, any fee, commission, percentage, brokerage fee, gift, or any other consideration, contingent upon or resulting from the award or making of the Contract. For breach or violation of this clause, the City may terminate this Contract without liability, or in its discretion may deduct from the Contract price or consideration, or otherwise recover, the full amount of such fee, commission, percentage brokerage fee, gift, or contingent fee.

11. INDEMNIFICATION

To the fullest extent permitted by law, Consultant shall defend, indemnify and hold harmless City, its agents, officers, officials, and employees from and against all claims, damages, losses, liability and/or expenses, relating to, arising out of, or alleged to have resulted from the negligent acts, errors, mistakes or omissions in the work, services, or professional services of Consultant, its agents, employees, or any other person for whose negligent acts, errors, mistakes or omissions in the work, services, or professional services Consultant may be deemed legally liable in the performance of this Contract, or any breach of the Contract. Consultant's duty herein shall arise in connection with any and all claims for damage, loss, liability and/or expenses attributable to bodily injury, sickness, disease, death, or injury to, impairment or destruction of any person or property including loss of use resulting therefrom. The amount and type of insurance coverage requirement set forth herein will in no way be construed as limiting the scope of the indemnity in this paragraph.

12. DISPUTE RESOLUTION

In the event of a dispute concerning or in any way connected to the Contract or subject project, the parties agree that the unsuccessful party shall pay to the prevailing party a reasonable sum for attorneys' fees, including taxable and non-taxable costs, fees, costs and disbursements of experts, professionals, paralegals, whether at trial, appeal and/or in bankruptcy court, all of which will be deemed to have accrued on the commencement of such action and shall be enforceable whether or not such action is prosecuted to judgment. In addition, should the City retain and/or utilize legal counsel as a result of a breach by Consultant of any term, covenant or provision of this

Contract, in addition to paying any recovery owed to City and/or performing any obligation remaining to be performed, in order to fully cure such breach or default, Consultant shall reimburse the City for reasonable attorneys' fees, taxable and non-taxable costs and disbursements, incurred by the City in enforcing the Consultant's obligations, whether or not a legal action is commenced, including but not limited to the cost of preparing and presenting default notices, demand letters and similar non-judicial enforcement activities.

13. ADDITIONAL SERVICES

Additional services which are outside the scope of basic services contained in this Contract shall not be performed by the Consultant without prior written authorization from the City, at the City's sole discretion. Additional services, when authorized by an executed contract or an amendment to this Contract shall be compensated for by a fee mutually agreed upon between the City and the Consultant.

14. PROHIBITION ON ASSIGNMENT

This Contract and all duties and obligations of Consultant set forth in this Contract shall not be assignable except by prior written consent of the City, and such prohibition shall extend to and be binding upon the heirs, executors, administrators, successors, and assigns of the Consultant.

15. MISCELLANEOUS PROVISIONS

- 15.1. Equal Opportunity. Consultant covenants for itself, its employees, agents, assigns and all persons claiming under or through it, that it shall comply with all applicable federal, state, and local laws and ordinances at the time of execution of this Contract and shall not discriminate against or segregate any person or group of persons any person on account of race, color, religion, gender, marital status, sexual orientation, national origin, ancestry, age, physical handicap or medical condition in the performance of this Contract and shall comply with the terms and intent of all applicable federal, state and local governance concerning nondiscrimination.
- 15.2. Legal Compliance. Consultant agrees and covenants that it will comply with any and all applicable governmental restrictions, regulations and rules of duly constituted authorities having jurisdiction insofar as the performance of the work and services pursuant to the Contract, and all applicable safety and employment laws, rules and regulations, including but not limited to, the Fair Labor Standards Act, the Walsh-Healey Act, Arizona Executive Order No. 99-4, and the Arizona Fair and Legal Employment Act, along with all laws, rules and regulations attendant thereto. Consultant acknowledges that a breach of this warranty is a material breach of this Contract and Consultant is subject to penalties for violation(s) of this provision, including termination of this Contract. City retains the right to inspect the documents of any and all Consultants, subconsultants and sub-subconsultants performing work and/or services relating to the Contract to ensure compliance with this warranty. Any and all costs associated with City

inspection are the sole responsibility of Consultant. Consultant hereby agrees to indemnify, defend and hold City harmless for, from and against all losses and liabilities arising from any and all violations thereof.

- 15.3. Specially Designated Nationals and Blocked Persons List. Consultant represents and warrants to City that neither Consultant nor any affiliate or representative of Consultant (i) is listed on the Specially Designated Nationals and Blocked Persons List maintained by the Office of Foreign Asset Control, Department of the Treasury (OFAC) pursuant to Executive Order No. 13224, 66 Fed.Reg. 49079 (“Order”); (ii) is listed on any other list of terrorists or terrorist organizations maintained pursuant to the Order, the rules and regulations of OFAC or any other applicable requirements contained in any enabling legislation or other related Order(s); (iii) is engaged in activities prohibited in the Order; or (iv) has been convicted, pleaded *nolo contendere*, indicted, arraigned or custodially detained on charges involving money laundering or predicate crimes to money laundering.

Consultant further agrees to include the provisions set forth in Sections 15.2 and 15.3 in any and all sub-contracts hereunder. Any violation of such provisions shall constitute a material breach of this Contract.

- 15.4. Effective Date. This Contract shall be in full force and effect only when it has been approved by the City Council of the City of Tempe, Arizona and when executed by the duly authorized City officials and the duly authorized agent of the Consultant.
- 15.5. Governing Law. This Contract shall be governed and interpreted by the laws of the State of Arizona.
- 15.6. Exhibits. All exhibits attached to this Contract are made a part of and are incorporated into, this Contract. If any inconsistencies exist between this Contract and any exhibit hereto, the terms of this Contract shall govern.
- 15.7. Force Majeure. Any prevention, delay or stoppage of this Project for a cause beyond the reasonable control of Consultant due to acts of God, acts of war or terrorism, fire or other casualty, shall, notwithstanding anything to the contrary contained herein, excuse the performance of Consultant, for a period equal to such prevention, delay or stoppage. For purposes of this Section 15.7, a cause shall not be deemed beyond a party’s control if it is within the control of such party’s agents, employees, assigns, contractors or subcontractors.
- 15.8. Entire Agreement. This Contract contains all of the agreements of the parties with respect to the Project and related matters, and no prior agreement, negotiations, postings, offerings, or understanding pertaining to any such matter shall be effective for any purpose unless expressly contained herein.
- 15.9. Consultant’s Good Standing. Consultant hereby warrants and represents that it is

an Arizona limited liability company, licensed to do business in the state of Arizona and currently in good standing, and that it is not now in violation of any agreement, instrument, contract, law, rule or regulation by which Consultant is bound.

- 15.10. Independent Contractor. Nothing contained in this Contract shall be deemed or construed by the parties hereto or otherwise, to create the relationship of principal and agent, partnership, joint venturer, employer and employee, or any association between City and Consultant. Consultant is an independent contractor and shall be solely responsible for any unemployment or disability insurance payments, or any social security, income tax or other withholdings, deductions or payments that may be required by federal, state or local law with respect to any compensation paid to the Consultant hereunder or for any and all services or materials provided by or rendered to Consultant hereunder in connection with the work set forth in this Contract.
- 15.11. Severability. If any provision of this Contract shall, to any extent, be determined by a court of competent jurisdiction to be invalid or unenforceable, the remainder of this Contract shall not be affected thereby, and every other term and provision of this Contract shall be valid and enforceable to the fullest extent permitted by law.
- 15.12. Time is of the Essence. Time is of the essence in this Contract and each and every provision herein, except as may expressly be provided in writing by the City.
- 15.13. No Waiver. No breach or default hereunder shall be deemed to have been waived the City, except by a writing to that effect signed on behalf of the City. No waiver of any such breach or default shall operate as a waiver of any other succeeding or preceding breach or default or as a waiver of that breach or default after written notice thereof and demand by the City for strict performance of this Contract. Acceptance of partial or delinquent payments or performance shall not constitute the waiver of any right of the City.
- 15.14. Survival. Any and all representations, obligations, indemnities, warranties, covenants, conditions and agreements contained in this Contract which are expressed as surviving the expiration or earlier termination of this Contract, or by their nature, are to be performed, observed or survive, in whole or in part, after the termination or expiration of this Contract term, shall survive the termination or expiration of this Contract.
- 15.15. Retention of Records. City, through any authorized representative, will have access to and the right to examine and copy all records, books, papers or documents related to services rendered under this Contract. Consultant will retain all books and records related to the services performed for a period of not less than the greater of any applicable federal law retention requirement or five (5)

years following termination of this Contract.

- 15.16. Antitrust Violations. City and Consultant recognize that in actual economic practice overcharges resulting from antitrust violations are in fact borne by the City. Therefore, the Consultant assigns to the City any and all claims for such overcharges. Consultant in all subcontracts shall require all subcontractors to likewise assign all claims for overcharges to the City.
- 15.17. Headings. The heading use in this Contract is for ease of reference only and shall not in any way be construed to limit or alter the meaning of any provision.
- 15.18. No Construction Against Drafting Party. Each party acknowledges that it has had an opportunity to review the Contract with counsel, and such documents shall not be construed against any party that is determined to have been the drafter of the documents.
- 15.19. Notices to Parties:

All notices pursuant to this Contract shall be made in writing and delivered or mailed by certified mail to the parties at the following addresses:

CITY:

Andy Goh, City Engineer
City of Tempe
Public Works/Engineering Dept.
P.O. Box 5002
Tempe, AZ 85280

CONSULTANT:

Val Hammer
Wilson Engineers, L.L.C.
9633 S. 48th Street
Suite 290
Phoenix, AZ 85044

- 15.20. Liquidated Damages. City reserves the right to assess liquidated damages in the sum set forth below per calendar day for failure to comply with the conditions of the Contract, including but not limited to failure of the Consultant to complete the work and/or services by the time specified herein. This sum may be deducted from the Consultant's payment or anticipated payment for failure to deliver and/or perform as specified. No premium will be awarded to the Consultant for delivery and/or performance by the specified time. Permitting the Consultant to complete work and/or services pursuant to the Contract, or by extension thereof, shall in no way be deemed to waive or diminish the City's rights available by law or in equity, under the Contract.
- 15.21. Non-Appropriation of Funds. If funds appropriated by the City Council or otherwise allocated to perform the work becomes unavailable for payment by the City under this Contract, the City may delay the work for a period up to six (6) months, after which date if no funds are legally available, City may terminate the Contract at the City's sole option. In case of any such delay by City, Consultant may suspend performance of work or services as applicable. However, nothing herein shall be construed to allow termination of the Contract by Consultant for

such delay.

[SIGNATURE PAGE TO FOLLOW]

The Consultant warrants that the person who is signing this Contract on behalf of the Consultant is authorized to do so and to execute all other documents necessary to carry out the terms of this Contract.

DATED this _____ day of _____, 2008.

CITY OF TEMPE, ARIZONA

By: _____
Mayor

By: _____
Public Works Manager

ATTEST:

Recommended By:

City Clerk

Deputy PW Manager/City Engineer

APPROVED AS TO FORM:

City Attorney

CONSULTANT
Wilson Engineers, L.L.C.

Name

Title

Federal I.D. No./Social Security No.

Certified to be a true and exact copy.

Karen M. Fillmore
Records Specialist

August 19, 2008

RECEIVED

AUG 19 2008

City of Tempe
Engineering Division

City of Tempe
Public Works/Engineering
31 East 5th Street
Tempe, AZ, 85280
Attn: **Jay Gokhale**

Subject: Johnny G. Martinez Water Treatment Plant Improvements Project, GMP 3
Tempe Project No. 3201091, Wilson Project No. 07-001
Construction Management Services – Fee Proposal for GMP 3

Mr. Gokhale,

We are pleased to submit as EXHIBIT A our Scope and Fee proposal for Construction Management services for the Johnny G. Martinez Water Treatment Plant, Water Quality Improvements Project, GMP 3.

This proposal is based on the schedule provided by PCL on August 13, 2008 as part of their GMP #3 package.

If you have any questions or comments, please call.

WILSON ENGINEERS



Val Hammer II
Construction Manager

Attachment: EXHIBIT A (5 pages)

cc Mark Weber, City of Tempe



**EXHIBIT A
CITY OF TEMPE, ARIZONA
JOHNNY G. MARTINEZ WTP
WATER QUALITY IMPROVEMENTS PROJECT**

CONSTRUCTION MANAGEMENT SERVICES

**CITY PROJECT NO. 3201091
WILSON ENGINEERS, LLC. PROJECT NO. 07-001**

**SCOPE OF WORK
JANUARY 26, 2007**

This Scope of Work is to provide Construction Management Services for the Johnny G. Martinez Water Treatment Plant Water Quality Improvements Project. Other project participants include:

Design Engineer
Construction Manager at Risk

Carollo Engineers
PCL Civil Constructors, Inc.

The Scope of Work is as follows:

Scope of Work for Construction Manager: The Construction Manager (CM) will act as the Owner's authorized construction management representative and will provide the following services during construction of the project:

1. Develop a complete understanding of the project plans and specifications. This understanding will be facilitated by attending project reviews for the second GMP at the 60% and 90% completion of construction documents. This task will also include a Peer Review of the construction documents by Wilson Engineers.
2. Conduct the pre-construction conference; document the proceedings and distribute minutes of the pre-construction conference.
3. Establish a construction phase line of authority and communication. Act as the City's agent in monitoring communications between the CM@Risk, Design Engineer, and City Personnel.
4. Monitor and inspect the work of the contractor/sub-contractors through site visits during the course of construction. Maintain the daily inspector's report.
5. The CM will conduct the weekly progress meetings throughout the course of the project; document and distribute minutes of such meetings to all parties. The Construction Manager (CM) will maintain a relationship with the Water Utilities Department (client/user) and include them in the meetings. The CM will encourage participation and comments from other City divisions that will be responsible for maintenance of this project after it is completed.
6. Monitor the progress of the contractor's CPM construction schedule. Identify potential variances between schedule and probable completion dates. Make recommendations to the contractor and/or the City for remedial action if necessary to mitigate schedule variances.
7. Review the progress of the Contractor's record drawings throughout the course of construction for accuracy and completeness.

8. Establish a procedure for the orderly exchange of information between the contractor, Design Engineer and the City. Review and monitor contractor's requests for information and Engineer's supplemental instructions to the contractor. Review contractor requests for change orders and make recommendations to the City of Tempe regarding the validity of the change order request and potential budget impacts.
9. Prepare and maintain a summary log, including status identification, of all agreed changes made to the contract documents generated from requests for information (RFI's), change order requests (COR's), approved proposal requests (APR's) and Engineer's supplemental instructions (ESI's).
10. Utilize Prolog for tracking of the processing and approval of shop drawings, submittals, RFI's, COR's, APR's, ESI's, material testing reports and traffic control plans. Prolog will also be utilized to archive project records.
11. Involve the Engineer in post design services per their design contract. For this project the Engineer will be responsible for answering requests for information, shop drawing review, attending meetings as needed, performing site visits as needed, issuing supplemental information and transferring as-built information supplied by the Construction Manager at Risk and Construction Manager to the record copies of the plants.
12. Coordinate with the CM@Risk on the installation of utility services required for the project.
13. Document contractor's compliance with OSHA and Confined Space requirements.
14. Verify the scheduling and performance of special inspections and materials testing. Contact and schedule City personnel to install valves, meters, and sewer taps to sample water for lab testing.
15. Ensure all permits, changes and final inspections with the Building Safety Division are handled expeditiously and appropriately throughout the project up to and including the issuance of the Certificate of Occupancy or final clearance from the Development Services Department.
16. Review with contractor and submit to the City an approved pay request formatted for City database processing.
17. Evaluate contractor claims for additional compensation and time extensions and make recommendations to the City of Tempe.
18. Maintain project records as necessary to document the activities throughout construction. At the completion of the project, submit all project documentation to the owner for permanent storage and when applicable, to Maricopa County Environmental Services Department for water and sewer.
19. Assure requirements of other government agencies are being met including Rule 310 covering the requirements for fugitive dust mitigation.
20. Schedule a final walk-thru with the owner and contractor for the preparation of a final punch list. Monitor the progress of the contractor's remedial work.
21. Assist with the initial start-up by facilitating the Commissioning Agent's final operational tests, establishing operating parameters, start-up trouble shooting and training for City staff.
22. Secure from the contractor as-built drawings, guarantees, keys, maintenance supplies, manuals, and maintenance data. Transmit to the owner.
23. Assist with troubleshooting during the first 12 months of operation and updating the operation and maintenance manual as needed.



24. Follow through on warranty-related issues and schedule a follow-up inspection prior to warranty expiration.

The Construction Manager will be expected to provide a high level of customer service for the City groups impacted by the new construction. This includes providing timely construction updates and responses to requests for changes during construction. All items that have a significant budget impact should be referred to the Engineering Project Manager prior to the commitment of any funds.

****NOTE:** All tasks listed above are as defined in the CITY OF TEMPE WATER UTILITIES DEPARTMENT REQUEST FOR STATEMENT OF QUALIFICATIONS [RFQ] for Construction Manager Services for the Johnny G. Martinez Water Treatment Plant Water Quality Improvements - Project No. 3201091.

Schedule: This work will be performed to support the project schedule established by the City of Tempe and by the Construction Manager at Risk for this project. The fee is based on our involvement beginning on or about December 8, 2008 and continuing on a full time basis for a duration of 16 months. If the project is phased or staged in such a way that the construction duration exceeds 16 months, costs may increase. Before requesting additional budget, the Construction Manager will endeavor to maintain the original budget by scheduling his work in phases or stages, or at a reduced level of effort. We anticipate our involvement in the construction activities to mirror PCL's construction schedule.

Some of the Tasks listed above may require performance before the construction period begins, or after the construction period is completed (for example, Task 23, "Assist with troubleshooting during the first 12 months of operation...").

Fee: The fee for this work will be based on hourly rates, and will not exceed **\$1,157,870** without further authorization from the City of Tempe. See also the following Attachment:

A1 Scope of Work - Estimated Cost: Attachment A1 includes the estimated cost of each Task included in the Scope of Work, based on past project experience. The actual cost of each Task may be more or less than the estimated amount; however, the total cost of all Tasks will not exceed the agreed fee without further authorization from the City of Tempe.

A2 Hourly Rate Schedule: Attachment A2 presents a complete Wilson Engineers hourly rate schedule, and identifies specific individuals and rates currently planned for this project. Other individuals participating on an as-needed basis will be charged at the appropriate rate for their specific classification. The rates shown on Attachment A2 will apply throughout this phase of the project.



A1, SCOPE OF WORK - ESTIMATED COST

GMP 3

1. Develop a complete understanding of the project plans and specifications. This understanding will be facilitated by attending project reviews for the second GMP at the 60% and 90% completion of construction documents. This task will also include a Peer Review of the construction documents by Wilson Engineers.	\$30,161
2. Conduct the pre-construction conference; document the proceedings and distribute minutes of the pre-construction conference.	\$1,508
3. Establish a construction phase line of authority and communication. Act as the City's agent in monitoring communications between the CM@Risk, Design Engineer, and City Personnel.	\$0
4. Monitor and inspect the work of the contractor/sub-contractors through site visits during the course of construction. Maintain the daily inspector's report.	\$672,584
5. The CM will conduct the weekly progress meetings throughout the course of the project; document and distribute minutes of such meetings to all parties. The Construction Manager (CM) will maintain a relationship with the Water Utilities Department (client/user) and include them in the meetings. The CM will encourage participation and comments from other City divisions that will be responsible for maintenance of this project after it is completed.	\$33,780
6. Monitor the progress of the contractor's CPM construction schedule. Identify potential variances between schedule and probable completion dates. Make recommendations to the contractor and/or the City for remedial action if necessary to mitigate schedule variances.	\$36,193
7. Review the progress of the Contractor's record drawings throughout the course of construction for accuracy and completeness.	\$9,048
8. Establish a procedure for the orderly exchange of information between the contractor, Design Engineer and the City. Review and monitor contractor's requests for information and Engineer's supplemental instructions to the contractor. Review contractor requests for change orders and make recommendations to the City of Tempe regarding the validity of the change order request and potential budget impacts.	\$51,273
9. Prepare and maintain a summary log, including status identification, of all agreed changes made to the contract documents generated from requests for information (RFI's), change order requests (COR's), approved proposal requests (APR's) and Engineer's supplemental instructions (ESI's).	\$11,461
10. Utilize Prolog for tracking of the processing and approval of shop drawings, submittals, RFI's, COR's, APR's, ESI's, material testing reports and traffic control plans. Prolog will also be utilized to archive project records.	\$45,241
11. Involve the Engineer in post design services per their design contract. For this project the Engineer will be responsible for answering requests for information, shop drawing review, attending meetings as needed, performing site visits as needed, issuing supplemental information and transferring as-built information supplied by the Construction Manager at Risk and Construction Manager to the record copies of the plants.	\$24,129
12. Coordinate with the CM@Risk on the installation of utility services required for the project.	\$4,826
13. Document contractor's compliance with OSHA and Confined Space requirements.	\$9,651
14. Verify the scheduling and performance of special inspections and materials testing. Contact and schedule City personnel to install valves, meters, and sewer taps to sample water for lab testing.	\$9,048
15. Ensure all permits, changes and final inspections with the Building Safety Division are handled expeditiously and appropriately throughout the project up to and including the issuance of the Certificate of Occupancy or final clearance from the Development Services Department.	\$4,826
16. Review with contractor and submit to the City an approved pay request formatted for City database processing.	\$7,239
17. Evaluate contractor claims for additional compensation and time extensions and make recommendations to the City of Tempe.	\$7,239
18. Maintain project records as necessary to document the activities throughout construction. At the completion of the project, submit all project documentation to the owner for permanent storage and when applicable, to Maricopa County Environmental Services Department for water and sewer.	\$75,402
19. Assure requirements of other government agencies are being met including Rule 310 covering the requirements for fugitive dust mitigation.	\$3,619
20. Schedule a final walk-thru with the owner and contractor for the preparation of a final punch list. Monitor the progress of the contractor's remedial work.	\$36,193
21. Assist with the initial start-up by facilitating the Commissioning Agent's final operational tests, establishing operating parameters, start-up trouble shooting and training for City staff.	\$57,305
22. Secure from the contractor as-built drawings, guarantees, keys, maintenance supplies, manuals, and maintenance data. Transmit to the owner.	\$15,080
23. Assist with troubleshooting during the first 12 months of operation and updating the operation and maintenance manual as needed.	\$6,032
24. Follow through on warranty-related issues and schedule a follow-up inspection prior to warranty expiration.	\$6,032
TOTAL GMP 3: \$ 1,157,870	

A2 HOURLY RATE SCHEDULE

CLASSIFICATION	HOURLY RATE (\$)	INDIVIDUALS PLANNED FOR JOHNNY G. MARTINEZ, GMP 3
----------------	------------------	---

1. ENGINEERS

E-1	Design Engineer I (Unlicensed)	\$85.00	
E-2	Design Engineer II (Unlicensed)	\$95.00	
E-3	Design Engineer III (Unlicensed)	\$105.00	Japardi
E-4	Project Engineer (Licensed)	\$125.00	
E-5	Project Manager (Licensed)	\$150.00	Highfield
E-6	Senior Project Manager (Licensed)	\$180.00	McCurdy, Churchill
E-7	Department Manager, Principals (Licensed)	\$195.00	
E-8	Department Manager, Principals (Licensed)	\$205.00	Steve Todd

2. DESIGNERS

D-1	Interns	\$65.00	
D-2	Project Designer	\$85.00	
D-3	Senior Designer I	\$105.00	
D-4	Senior Designer II	\$125.00	Gustafson, Stuertzel, Teegerstrom, Dill
D-5	Senior Designer III	\$145.00	
D-6	Department Manager	\$165.00	

3. CONSTRUCTION MANAGERS

M-1	Construction Manager I	\$ 80.00	Whitmer
M-2	Construction Manager II	\$ 90.00	
M-3	Construction Manager III	\$ 100.00	
M-4	Senior Construction Manager I	\$ 130.00	Hammer
M-5	Senior Construction Manager II	\$ 150.00	
M-6	Department Manager	\$ 165.00	

4. CONSTRUCTION OBSERVERS

C-1	Construction Observer I	\$ 65.00	
C-2	Construction Observer II	\$ 80.00	
C-3	Construction Observer III	\$ 90.00	
C-4	Senior Construction Observer I	\$ 100.00	
C-5	Senior Construction Observer II	\$ 115.00	Taylor, Johannes
C-6	Department Manager	\$ 125.00	

5. CADD TECHNICIANS - INFORMATION TECHNOLOGY

T-1	CADD Technician I	\$ 50.00	
T-2	CADD Technician II	\$ 60.00	
T-3	CADD Technician III	\$ 70.00	
T-4	Senior Technician I	\$ 80.00	
T-5	Senior Technician II	\$ 95.00	
T-6	Department Manager	\$ 105.00	

6. ADMINISTRATIVE - SECRETARIAL, MARKETING, AND ACCOUNTING

A-1	Administrative Assistant I	\$ 45.00	
A-2	Administrative Assistant II	\$ 55.00	
A-3	Administrative Assistant III	\$ 65.00	Smith
A-4	Senior Administrative Assistant	\$ 75.00	Flores
A-5	Section Head	\$ 85.00	
A-6	Department Manager	\$ 95.00	



CITY OF TEMPE
TEMPE, ARIZONA
DEPARTMENT OF PUBLIC WORKS

AFFIDAVIT OF GENERAL CONTRACTOR / PRIME CONSULTANT
REGARDING
HEALTH INSURANCE

_____,
Arizona

Date _____

**Johnny G. Martinez Water Treatment Plant / Water Quality Improvements- Phase III
Project No. 3201091**

I hereby certify that _____ (name of company) currently has, and all of its major subcontractors/subconsultants, defined as doing work in excess of \$30,000.00, will have, during the course of this contract, health insurance for all employees working on this project and will offer health insurance coverage to eligible dependents of such employees, as defined in the accompanying Guidelines. The company's health insurance is as follows:

Name of Insurance Company: _____

Type of Insurance (PPO, HMO, POS, INDEMNITY): _____

Policy No.: _____

Policy Effective Date (MM/DD/YY): _____

Policy Expiration Date (MM/DD/YY): _____

Signed and dated at _____, this _____ day of _____, 2008.

General Contractor/Prime Consultant

By: _____

STATE OF ARIZONA)
) ss
COUNTY OF MARICOPA)

SUBSCRIBED AND SWORN to before me this _____ day of _____, 2008.

Notary Public

My commission expires:

City of Tempe

Guidelines for Implementation of Health Insurance


These Guidelines are provided for purposes of implementing Resolution No. 2000.73, which requires all employees of prime consultants, general contractors and major subconsultants and subcontractors to have health insurance and to offer health insurance to their eligible dependants, as determined at the start of each project. Questions regarding these guidelines should be directed to the City of Tempe Engineering Division at (480) 350-8200.

1. All Prime Consultants who enter into a Public Works contract or General Contractors who bid on Public Works projects that are advertised for bid and enter into a contract in excess of \$30,000 with the City of Tempe after January 1, 2001, are required to sign an affidavit in the form attached hereto. The prime consultant or general contractor shall require that all major subconsultants or subcontractors, defined as entities doing work in excess of \$30,000, comply with the health insurance requirements. In signing the affidavit, prime consultants and general contractors may refer to and rely upon these Guidelines for interpretation.
2. Health insurance is required for permanent employees who work for the consultant/contractor more than one hundred and twenty (120) days in any calendar year. A "work day" consists of any time within a twenty-four hour period, regardless of number of hours, that the individual is paid. This requirement excludes students working part-time who are enrolled in a recognized educational institution. Many companies have a grace period or a qualifying period prior to commencement of insurance coverage, which is acceptable so long as the employee coverage begins by the 120th day of contract signing. Temporary employees will be covered to the same extent as the City of Tempe covers temporary employees as determined at the start of each project.
3. If a contractor is a "Union" shop and withholds union dues from employees for health insurance coverage that is also offered to their eligible dependents and meets all City requirements, the Contractor may so note on the required affidavit.
4. The health insurance requirements herein apply to all employees that are directly involved with the City of Tempe project including support and administrative personnel.
5. Health insurance coverage must be maintained during the entire time of the contract, including any warranty periods, with the City.
6. All complaints concerning violations of the health insurance requirements shall be filed by an employee, in writing, with the Public Works Department, within thirty (30) days from discovery of the violation. An administrative hearing will be held before the Public Works Manager, and a written decision of findings will be provided to the parties to the hearing within ten (10) days thereafter. Appeal from the decision

of the Public Works Manager may be made within ten (10) days of the date of the decision by filing a notice of appeal in writing with the Public Works Department. If an appeal is timely filed, an administrative hearing will be held before an administrative hearing officer appointed by the City Manager. The decision of the administrative hearing officer shall be final.

7. In the event of a finding by the City of a violation of the insurance provisions, the company in violation of the provision shall be barred from bidding on, or entering into, any public works contract with the City for a minimum period of three (3) years.
8. All consultants and contractors subject to the health insurance requirements shall post, in English and Spanish, notice of the health insurance requirements at their office and at the job site. Signs for posting will be provided by the City.

These "Guidelines for Implementation of Health Insurance", issued and dated this 21st day of August, 2002, hereby amend all guidelines previously issued.


Glenn Kephart, P.E.
Public Works Manager



CITY OF TEMPE, ARIZONA
PUBLIC WORKS DEPARTMENT
DIVISION OF ENGINEERING

ADDENDUM NO. 6

To Contract (C2001-150) for Professional Services for Johnny G. Martinez
Water Treatment Plant Water Quality Improvements

PROJECT NO. 3201091

PROJECT NAME: Johnny G. Martinez Water Treatment Plant Water
Quality Improvements

This Addendum No. 6 (“Addendum”) is made and entered into on the 16th day of October 2008, by and between the City of Tempe, a municipal corporation (“City”) and Carollo Engineers, an Arizona professional corporation (“Consultant”).

RECITALS:

- A. The parties hereto entered into that certain Contract for Professional Services on or about July 26, 2001 (“Contract”), defining certain rights and obligations between the parties in order to provide design services for Johnny G. Martinez Water Treatment Plant.
- B. The parties desire to further define their respective rights and obligations with respect to the services of the Consultant, period of service and compensation.
- C. The parties intend that the following sections shall be integrated into the Contract in place of the former similarly identified section, and that this addendum be given the full force and effect of law as the Contract.

Now therefore, in consideration of the mutual promises and covenants as more

particularly set forth below, the parties do hereby amend the Contract to read as follows:

I. The Consultant shall perform additional post design services, as described in Exhibit "A" attached hereto and incorporated herein by this reference.

II. For services described herein, the method of payment shall be payment by installments. Total compensation for services performed shall not exceed \$1,238,907.00, which shall constitute payment in full for all labor, equipment, materials and supplies needed to perform these services. This fee includes the sum of \$607,950.00 for post design services; an amount not to exceed \$566,507.00 for design allowances based on hourly rates established in the Exhibit "A"; and an allowance of \$64,450.00 for reimbursable expenses, which in no event will ever be more than actual cost.

Cost Analysis:	<u>Professional Services</u>	<u>Reimbursables</u>	<u>Total</u>
Initial Contract Amount	\$6,067,535.00	\$514,700.00	\$6,582,235.00
Previous Addenda	\$2,157,046.00	\$296,964.00	\$2,454,010.00
This Addendum	\$1,174,457.00	\$64,450.00	\$1,238,907.00
NEW CONTRACT AMOUNT			\$10,275,152.00

All other provisions of the Contract not inconsistent with this Addendum shall remain binding on the parties hereto.

[SIGNATURE PAGE TO FOLLOW]

Johnny G. Martinez Water Treatment Plant Water Quality Improvements
Project No. 3201091

DATED this _____ day of _____, 2008.

CITY OF TEMPE, ARIZONA

By: _____
Mayor

By: _____
Public Works Manager

ATTEST:

Recommended By:

City Clerk

Deputy PW Manager/City Engineer

APPROVED AS TO FORM:

City Attorney

The CONSULTANT warrants that the person who is signing this Agreement on behalf of the CONSULTANT is authorized to do so and to execute all other documents necessary to carry out the terms of this Agreement.

CONSULTANT
Carollo Engineers

By: _____
Name

Title

Federal I.D. No./Social Security No.

Certified to be a true and exact copy.

Karen M. Fillmore
Records Specialist

EXHIBIT A



Exhibit A

City of Tempe Johnny G. Martinez WTP Expansion Project Number 3201091

Addendum No. 6 - Additional Engineering Services During Construction and Post Design Services

Scope of Work

GENERAL

The following Scope of Work describes the additional engineering services during construction and post design services that will be performed during construction of the Johnny G. Martinez Water Treatment Plant (JGM WTP) Reservoir and Finished Water Pump Station Project and JGM WTP Water Quality Improvements Project (GMP 3).

The additional engineering services during construction and post design services include:

- Attend Pre-Construction Conference
- Participate in Weekly Progress Meetings
- Preparation of responses to Requests for Information (RFIs) submitted by the Construction Manager (CM)
- Detailed review of Shop Drawings, O&M manuals and associated submittals
- Review Alternative Submittals and prepare recommendations
- Evaluate Contractor's request for change, prepare recommendations and prepare Engineer's Cost Estimate
- Update O&M Manual
- Add Scanned Materials & Files to City's Digital Library System
- Perform Construction Site Visits
- Preparation of Record Drawings
- Training & Start-Up Assistance
- Assistance During Construction Warranty Period
- Attendance at Construction Partnering Meetings
- On-Site Coordination with CM and Construction Manager at Risk (CMAR)
- Project Commissioning & Closeout

DESCRIPTION OF ADDITIONAL POST DESIGN SERVICES

Addendum No. 2 (dated August 14, 2002), Addendum No. 4 (dated December 29, 2003), and Addendum No. 5 (dated October 8, 2007) described the scope of services associated with each of following tasks:

Task 300 - Pre-Construction Conference

Task 310 - Progress Meetings

- Task 320 - Correspondence
- Task 321 - Requests for Information
- Task 322 - Submittal Review
- Task 323 - Alternative Submittals
- Task 324 - Change Order Requests
- Task 340 - Update Interactive O&M Manual
- Task 341 - Add Scanned Material & Files to City's Digital Library System
- Task 361 - Site Visits
- Task 362 - Record Drawings
- Task 363 - Training & Start-Up Assistance
- Task 364 - Warranty Period
- Task 365 - Attendance at Partnering Meetings
- Task 366 - On-Site Coordination With CM & CMAR
- Task 367 - Project Commissioning & Closeout

The original descriptions of Tasks 310 through Task 367 remain unchanged from the prior addenda. Tasks 310 through Task 367 are amended by this Addendum No. 6 to provide additional engineering services during construction for completion of the JGM WTP Reservoir and Finished Water Pump Station Project and JGM WTP Water Quality Improvements Project (GMP 3).

Additional tasks that are added to the current scope of work includes:

Task 368 - GMP 3 Design Repackaging

Following the design and preparation of the GMP 3 Contract Documents, a decision was made by the City to remove the GAC contactors from current GMP 3, with the possibility to install GAC treatment at a future date to the project, if desired. The ENGINEER will repackage the GMP 3 Contract Documents to remove the GAC contactors, currently included in the Contract Documents, for the purpose of allowing the Construction Manager at Risk (CMAR) to re-bid and obtain an updated cost for GMP 3 without GAC treatment. ENGINEER shall apply and obtain new permits from the building department and Maricopa County Environmental Services Department. ENGINEER shall also obtain an independent cost estimate for the repackaged project.

Task 369 - Design Change Requests (Allowance)

ENGINEER will provide additional design services as requested by the OWNER during construction. ENGINEER shall apply and obtain new permits as required for additional work.

ESTIMATE OF EFFORT AND COST

The estimated effort and cost for this proposed Scope of Work is summarized in Exhibit B. A breakdown of the estimated effort by project and impact on the current contract cost is presented in Exhibit C and summarized below as follows:

<u>Item</u>	<u>Professional Services</u>	<u>Reimbursable Expenses</u>	<u>Total Cost</u>
Initial Contract Amount	\$6,067,535	\$514,700	\$6,582,235
Previous Addenda	\$2,157,046	\$296,964	\$2,454,010

Current Contract Amount	\$8,224,581	\$811,664	\$9,036,245
This Addendum	\$1,174,457	\$64,450	\$1,238,907
 NEW CONTRACT AMOUNT	 \$9,399,038	 \$876,114	 \$10,275,152

Exhibit B

City of Tempe
 Johnny G. Martinez WTP Expansion
 Project Number 3201091

Addendum No. 6 - Additional Engineering Services During Construction and Post Design Services

ESTIMATE OF EFFORT AND COST
 September 4, 2008

Task	Description	Principal	Project Manager	Engineer VI	Engineer V	Engineer IV	CADD Designer	Word Process	Total	Value
ESTIMATED LABOR EFFORT - LUMP SUM SERVICES										
300	Pre-Construction Conference									
	Water Quality Improvements (GMP 3)	2	4	2		2			2	\$2,165
310	Progress Meetings									
	Reservoir & Finished Water Pump Station	4	64	16	8				92	\$18,248
	Water Quality Improvements (GMP 3)	16	128	32	16				192	\$38,543
320	Correspondence									
	Reservoir & Finished Water Pump Station	8	16	8	4				40	\$7,756
	Water Quality Improvements (GMP 3)	40	48	24	24				152	\$29,670
321	Requests for Information									
	Reservoir & Finished Water Pump Station	#	Hrs ea	Total						
	Water Quality Improvements (GMP 3)	10	6.0	60	4	12	4	8	60	\$9,212
	Water Quality Improvements (GMP 3)	125	6.0	750	40	160	30	85	750	\$116,294
322	Submittal Review									
	Reservoir & Finished Water Pump Station	#	Hrs ea	Total						
	Water Quality Improvements (GMP 3)	240	6.5	1,560	4	420	56	100	1,560	\$244,388
323	Alternative Submittals									
	Reservoir & Finished Water Pump Station	#	Hrs ea	Total						
	Water Quality Improvements (GMP 3)	4	8	32	4	6		14	32	\$5,390
	Water Quality Improvements (GMP 3)	18	8	144	28	25		14	144	\$24,000
324	Change Order Request									
	Reservoir & Finished Water Pump Station	#	Hrs ea	Total						
	Water Quality Improvements (GMP 3)	2	24	48	8	8	10	4	48	\$7,896
330	Project Web Site									
	Water Quality Improvements (GMP 3)	2	8	16	16	8	10	4	48	\$7,896
340	Update O&M Manual									
	Water Quality Improvements (GMP 3)	3	40	80	160	110	55	40	488	\$75,219
341	Add Scanned Material & Files to City's Digital Library									
	Water Quality Improvements (GMP 3)	4	4	12					24	\$10,991
TOTAL ESTIMATED LABOR EFFORT - LUMP SUM SERVICES										
		86	480	1,065	867	791	169	305	3,763	\$607,950
ESTIMATED LABOR COST - LUMP SUM SERVICES										
	Hourly Rate (based on 2004 rate)	\$60.00	\$47.90	\$39.50	\$36.50	\$32.50	\$29.60	\$21.75	\$139,209	
	Labor Amount	\$5,160	\$22,992	\$42,068	\$31,646	\$25,708	\$5,002	\$6,634	\$174,011	
	Adjusted Labor Amount								\$321,920	
	Overhead @								\$495,931	
	Subtotal Labor and Overhead								\$74,390	
	Profit @								\$570,320	
	Subtotal Labor, Overhead and Profit								\$37,630	
	Project Equipment Communication Expense (PECE)								\$607,950	
	Subtotal Labor, Overhead and Profit - Lump Sum Services								\$607,950	

Exhibit B

City of Tempe
 Johnny G. Martinez WTP Expansion
 Project Number 3201091

Addendum No. 6 - Additional Engineering Services During Construction and Post Design Services

ESTIMATE OF EFFORT AND COST
 September 4, 2008

Task	Description	Principal	Project Manager	Engineer VI	Engineer V	Engineer IV	CADD Designer	Word Process	Total	Value
ESTIMATED LABOR EFFORT - ADDITIONAL SERVICES (ALLOWANCES)										
361	Site Visits									
	Reservoir & Finished Water Pump Station	4	24	72	36	36			172	\$29,241
	Water Quality Improvements (GMP 3)	8	60	192	64	64			388	\$66,783
362	Record Drawings									
	Draft									
	Dwgs Hrs/dwg		4	113			563		688	\$94,938
363	Training & Start-Up Assistance									
	Trips Hrs/trip		8	48			8		72	\$11,741
	Reservoir & Finished Water Pump Station	4	24	192			24		264	\$43,469
364	Warranty Period									
	Trips Hrs/trip		12	12					26	\$4,735
	Reservoir & Finished Water Pump Station	4	30	30					66	\$12,563
365	Attendance at Partnering Meetings									
	Trips Hrs/trip		4							
	Water Quality Improvements (GMP 3)		10							
366	On-Site Coordination With CM & CMAA									
	Mos Hrs/mo		4	72					112	\$20,819
	Reservoir & Finished Water Pump Station	9	36	416					488	\$86,726
367	Project Commissioning & Closeout									
	Mos Hrs/mo		8	240					322	\$70,412
	Reservoir & Finished Water Pump Station	8	120	80					8	\$66,974
368	GMP 3 Design Repackaging									
	Trips Hrs/trip		8	80			100		400	\$66,105
369	Design Change Requests									
	Trips Hrs/trip		12	80			100		28	\$66,105
	Hourly Rate	\$60.00	\$47.90	\$39.50	\$36.50	\$32.50	\$29.60	\$21.75	\$128,920	
	Labor Amount	\$3,360	\$26,920	\$61,107	\$9,490	\$3,250	\$23,532	\$2,262	1.25	\$162,400
	Labor Rate Multiplier (2007-2008 estimate)									\$300,441
	Adjusted Labor Amount									\$462,841
	Overhead @	185%								\$69,426
	Subtotal Labor and Overhead									\$532,267
	Profit @	15%								\$34,240
	Subtotal Labor, Overhead and Profit									\$566,507
	Project Equipment Communication Expense (PECE)									\$34,240
	Subtotal Labor Costs - Additional Services (Allowances)									\$566,507
	Hourly Rate	\$60.00	\$47.90	\$39.50	\$36.50	\$32.50	\$29.60	\$21.75	\$128,920	
	Labor Amount	\$3,360	\$26,920	\$61,107	\$9,490	\$3,250	\$23,532	\$2,262	1.25	\$162,400
	Labor Rate Multiplier (2007-2008 estimate)									\$300,441
	Adjusted Labor Amount									\$462,841
	Overhead @	185%								\$69,426
	Subtotal Labor and Overhead									\$532,267
	Profit @	15%								\$34,240
	Subtotal Labor, Overhead and Profit									\$566,507
	Project Equipment Communication Expense (PECE)									\$34,240
	Subtotal Labor Costs - Additional Services (Allowances)									\$566,507

Exhibit B

City of Tempe
 Johnny G. Martinez WTP Expansion
 Project Number 3201091

Addendum No. 6 - Additional Engineering Services During Construction and Post Design Services

ESTIMATE OF EFFORT AND COST
 September 4, 2008

Task	Description	Principal	Project Manager	Engineer VI	Engineer V	Engineer IV	CADD Designer	Word Process	Total	Value
Other Allowances & Direct Costs										
	Construction Web Site Setup & Maintenance								\$8,500	
	Scanning of Documents								\$11,550	
	Cost Estimate Subconsultant (Construction Consultants)								\$27,500	
	Special Consulting Subconsultant (Advanced Engineering and Environmental Services)								\$7,000	
	Update of Interactive O&M Manual									
	Printing of Documents & Electronic Media									
	Water Quality Improvements (GMP 3)		225 mylars	\$2,700						
	Water Quality Improvements (GMP 3)		10 copies	\$2,700						
	Subtotal Printing Expenses			\$5,400						\$5,400
	Travel & Misc.									
	Water Quality Improvements (GMP 3)			\$4,500						\$4,500
	Subtotal Travel & Misc.			\$4,500						\$4,500
	Subtotal Other Allowances & Direct Costs									\$64,450
SUMMARY OF ESTIMATED COSTS - JOHNNY G. MARTINEZ WTP ENGINEERING SERVICES DURING CONSTRUCTION										
	Professional Services									\$1,174,457
	Reimbursable Expenses									\$64,450
	TOTAL ESTIMATED COSTS									\$1,238,907

MAIN

Exhibit C

City of Tempe
 Johnny G. Martinez WTP Expansion
 Project Number 3201091

Addendum No. 6 - Additional Engineering Services During Construction and Post Design Services

NEW CONTRACT AMOUNT
 September 4, 2008

Task	Initial Contract Amount	Prior Addenda	Current Contract Amount	This Addenda	New Contract Amount
Johnny G. Martinez WTP 30 MGD Expansion Study	\$1,061,011	\$277,300	\$1,338,311	\$0	\$1,338,311
Design Projects					
JGM WTP Expansion/Water Quality Improvements	\$4,554,409	(\$548,774)	\$4,005,635	\$0	\$4,005,635
Disinfection Technology & Marigold Lane Impr.		\$1,030,599	\$1,030,599	\$0	\$1,030,599
Environmental Services Building		\$334,510	\$334,510	\$0	\$334,510
Reservoir, FWPS & Waterline Improvements		\$627,406	\$627,406	\$0	\$627,406
Subtotal	\$4,554,409	\$1,443,741	\$5,998,150	\$0	\$5,998,150
Construction Services					
Lump Sum Services (office related)	\$900,315	\$362,166	\$1,262,481	\$607,950	\$1,870,431
Allowances	\$66,500	(\$32,896)	\$33,604	\$64,450	\$98,054
Additional Services (site related)	\$966,815	\$403,699	\$403,699	\$566,507	\$970,206
Subtotal	\$966,815	\$732,969	\$1,699,784	\$1,238,907	\$2,938,691
TOTAL ESTIMATED EFFORT	\$6,582,235	\$2,454,010	\$9,036,245	\$1,238,907	\$10,275,152

MAN