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Staff Summary Report Ir Tem D@

Council Meeting Date:

SUBJECT:

DOCUMENT NAME:

SUPPORTING DOCS:

COMMENTS:

PREPARED BY:

REVIEWED BY:

LEGAL REVIEW AS TO FORM:
FISCAL NOTE:
RECOMMENDATION:

ADDITIONAL INFO:

12/13/07 Agenda Item Number: __ //

Request approval of a construction management contract addendum with
CMX, LLC for the Johnny G. Martinez Water Treatment Plant — Phase 11
Ultra Violet Building.

20071213PWCHO02 JOHNNY G. MARTINEZ WATER TREATMENT
PLANT (0811-03) PROJECT NO. 3201091

Yes

Addendum to a construction management contract with CMX, LLC for an
hourly not to exceed amount of $241,170.15, subject to the final written
addendum. The original contract amount of $258,421.43, plus approval of
this addendum, will increase the amount of the total contract to $499,591.58.
TOM WILHITE, PRINCIPAL CIVIL ENGINEER (x2921)

ANDY GOH, DEPUTY PW MANAGER/CITY ENGINEER (x8896)
JENAE NAUMANN, ASSISTANT CITY ATTORNEY (x8402)
Sufficient funds are available in Capital lmprovement Fund No. 3201091,
Approve addendum.

The scope of work for this addendum covers construction management for
the construction of a Granulated Activated Carbon (GAC) Pump House,
Electrical Building ‘J’, FM-200 fire protection system, additional yard piping
and other modifications at the Johnny G. Martinez Water Treatment Plant.
The fee of $241,170.15 was negotiated by staff and is considered reasonable
for the scope of services. The original contract amount of $258,421.43, plus
approval of this addendum, will increase the amount of the total contract to
$499,591.58.

This approval is conditioned upon execution of the final written addendum

and approved submmittals.

Approved by Glenn Kephart, Public Works Manager



8088376
CITY OF TEMPE, ARIZONA
PUBLIC WORKS DEPARTMENT
DIVISION OF ENGINEERING
CONSULTANT AGREEMENT

ADDENDUM NO. ONE

PROJECT NO. 3201081

PROJECT NAME: JOHNNY G. MARTINEZ WATER TREATMENT PLANT — PHASE IIT
ULTRA VIOLET BUILDING

This AGREEMENT made and entered into on the _13" day of _December 2007,

by and between the CITY OF TEMPE, ARIZONA, a municipal corporation, hereinafter called the

CITY and CMX, LLC., hereinafter called the CONSULTANT amends the original Agreement made

and entered into by and between the same parties on Qctober 5, 2006, (C2006-250).

For and in consideration of the mutual covenants and conditions hereinafter
contained, it is agreed by and between the CITY and the CONSULTANT as follows:
I. The original Agreement shall be extended to cover:

Additional construction management services for the construction of the

Granulated Activated Carbon (GAC) Pump House and Electrical Building “J”, and the addition of

medium voltage switch pear, FM-200 fire protection systems, and vard piping modifications, as

described in Exhibit "A" attached.

II. The services for the extension shall be the same as those stipulated under the

original contract.



N1, Payment for services described in this Agreement Addendum shall be based
on hourly rates established in the original Agreement. Total compensation for services performed
shall not exceed $241,170.15, which shall be payment in full for all Iabor, equipment, materials
and supplies needed to perform these services. This fee includes an allowance of $23,300.00 for

reimbursable expenses, which in no event will ever be more than actual cost.

All other provisions of the original contract Schedule of Payment Section shall

apply to this Addendum.

Cost Analysis: Professional Services Reimbursables Total
Initial Contract Amount $255,921.43 $2,500.00 $258,421.43
Previous Addenda $0.00 $0.00 $0.00
This Addendum $217,870.15 $23,300.00 $241,170.15
NEW CONTRACT AMOUNT $499,591.58

IV. The CONSULTANT shall proceed with the work immediately upon

execution of this Agreement Addendum and shall be completed by April 306, 2009,

V. All other provisions of the original Agreement where not inconsistent with

this Addendum shall remain binding on the parties hereto.



Johnny G, Martinez Water Treatment Plant — Phase III Ultra Violet Building

Project No. 3201091

IN WITNESS WHEREQF, the parties hereto have executed this Agreement this day

of , 2007.

ATTEST:

City Clerk

APPROVED AS TO FORM:

City Attorney

CITY OF TEMPE, ARIZONA

By

Mayor

By

Public Works Manager

Recommended By:

At —

Deputy PW MAnager/City Engineer

The CONSULTANT warrants that the person who is signing this Agreement on behalf of
the CONSULTANT is authorized to do so and fo execute all other documents necessary to

carry out the terms of this Agreement.

CONSULTANT
CMX, LLC

Name

Title

Federal I.D. No. /Social Security No.

Certified to be a true and exact copy.

Karen M. Fillmore
Records Specialist
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EXHIBIT A

Gokhale, Vijay

From: Bob Barfoot [bbarfoot@cmxengineering.com]
Sent: Wednesday, October 24, 2007 6:06 PM

To: Chris Bird; Gokhale, Vijay

Cc: bob22@fastq.com

Subject: revised

Attachments: JGM 11! UV Bldg Proposal Addendum #1(ALL) 10.24.07 xIs; Phase It & lll
Completion.10.24.07 xis

Vijay and Chris,

| have completed the revisions of the proposals, in addition to running the Weekly Project Meetings
and preparing the Meeting Minutes, the revised proposal includes my Review of Requests For Payment,
Proposals and Change Orders. | have actually counted them up item by item. | could not get this more
accurate. They are attached.

Please review. Please let me know if these spread sheets are satisfactory. Then, | will prepare the
Addendum #1 fo the UV Bldg.

Thanks,

Bob Barfoot, CMX
Area Manager
Construction Services Group

& CMX

3100 W. Ray Rd., Suite 201
Chandler, AZ 85226

0. {480) 648-1900

f. (480) 648-1918

c. (502) 684-2584

11/14/2007
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